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Preamble
The rehabilitation of the Dharmasoka Mawatha and Lewella-Buwelikada (DLB) road in the Kandy
city is one of the subprojects to be implemented during the first phase of the Transport Improvement
and traffic management component of the Strategic Cities Development Project (SCDP).
The first Resettlement Action Plan (RAP) for this subproject was prepared in early 2014, which was
cleared by the Bank in February 2014. Since then, the technical designs for this subproject changed
substantially along with the scope of the project. In the circumstances, Project Management Unit
(PMU) carried out additional social surveys and assessments to update information of affected
parties and related social impacts. This revised and updated version of the RAP identifies and
consolidates the total number of affected parties; synthesizes the broader social impacts and
expands the mitigations measures to be adopted to meet the social safeguards requirements.
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GLOSSARY OF TERMS
Business Owner: A person who owns or conducts a business within the project-affected area, the
operation of which may be disrupted by the construction work under the project. S/he can up be a
legal owner, non-titled structure owners, or tenant and will receive different compensation and R&R
packages as per the EM.
Temple Land: Lands belonging to Temples and “Devalegam”, they have taken these lands for their
residential or business purposes after obtaining the land under the long term leasing from the chief
incumbent of the Temple or Devalaya
Compensation: Payment in cash or in kind for an asset or a resource that is acquired or affected
by a subproject at the time the asset needs to be replaced.
Cut-off date: The Cut-off date for eligibility for entitlement for the titleholders is the date of notification
under the LAA and for non-titleholders is the date of resettlement impact survey. Persons who
encroach on the area after the cut-off-date are not entitled to claim compensation or any other form
of resettlement assistance. Similarly, fixed assets (such as built structures, crops, fruit trees, and
wood lots) established after the date of completion of the assets inventory, or an alternative mutually
agreed upon date, will not be compensated.
Encroacher: Someone who has illegally expanded, or extended the outer limit of his private
premises beyond the approved building line or agricultural land and has occupied public space
beyond his/her lot or agricultural land.
Entitlement: Range of measures comprising compensation, income restoration, transfer assistance,
income substitution and relocation which are due to affected people, depending on the nature of the
their losses, to restore their economic and social base.
Host Community: People living in or around areas to which people physically displaced by a
subproject will be resettled who, in turn, may be affected by the resettlement.
Implementation Schedule: Timeframe of activities of the project.
Income Restoration: Re-establishing income sources and livelihood of the people affected.
Indigenous People: The term ―Indigenous Peoples is used to refer to a distinct, vulnerable, social
and cultural group possessing the following characteristics in varying degrees: (a) self-identification
as members of a distinct indigenous cultural group and recognition of this identity by others; (b)
collective attachment to geographically distinct habitats or ancestral territories in the project area and
to the natural resources in these habitats and territories(c) customary cultural, economic, social, or
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political institutions that are separate from those of the dominant society and culture; and (d) an
indigenous language, often different from the official language of the country or region.
Involuntary Resettlement: Resettlement is involuntary when it occurs without the consent of the
displaced persons or if they give their consent without having the power to refuse resettlement.
Land Owners: Owners of land with or without trees, crops or structures affixed to the land with clear
title in government records. In some exceptional cases, a person who owns land/s within the projectaffected areas regardless of proof of such ownership will also be entitled, provided that such
ownership is recognized under law. In such cases, special decisions will be taken by the LARC in
consultation with the local authority, and the community.
Non-Resident Land and Structure Owners: Legal land owners who are not in possession of their
land either because they have rented out their said land and property affixed to it, or such land has
been taken possession of by any other person.
Project Affected Household (PAH): Any household or a family that face an impact as a result of
the implementation of the project, subproject activity, etc., loses the right to own, use or otherwise
benefit from a built structure, land (residential, agricultural, commercial) annual or perennial crops
and trees, or any other fixed or movable assets, either in full or in part, permanently or temporarily.
Project Affected Household Head (PAHH): Any person who is representing the head of family or
household, as a result of the implementation of subproject, etc., loses the right to own, use or
otherwise benefit from a built structure, land (residential, agricultural, commercial) annual or
perennial crops and trees, or any other fixed or movable assets, either in full or in part, permanently
or temporarily.
Project Affected Person (PAP): Any person or a member of household who, as a result of the
implementation of project, subproject, etc., loses the right to own, use or otherwise benefit from a
built structure, land (residential, agricultural, commercial) annual or perennial crops and trees, or any
other fixed or movable assets, either in full or in part, permanently or temporarily.
Protected Tenants: Tenants occupying a legal property, commercial, or residential and are
protected under the Rent Act of 1972 or its later amendments which prevents the land owners from
evicting them or increase the rent at their own will.
Rehabilitation: Re-establishing incomes, livelihoods, living and social system.
Relocation: Rebuilding housing, assets including productive land and public infrastructure in
another location.
Replacement Cost: The rate of compensation for lost assets should be calculated at full
replacement cost. The replacement value is the cost that is adequate to purchase similar property
of same quality in the open market plus transaction cost.
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Resettlement Action Plan (RAP): The document in which a subproject sponsor or other responsible
entity specifies the procedures that it will follow and the actions that it will take to mitigate adverse
effects, compensate losses, and provide development benefits to persons and communities affected
by an investment project.
Resettlement Assistance: Support provided to people who are physically displaced by a project.
Assistance may include transportation, food, shelters, and social services that are provided to
affected people during their relocation. Assistance may also include cash allowances that
compensate affected people for the inconvenience associated with resettlement and defray the
expenses of a transition to a new locale, such as moving expenses and lost work days.
Resident Land and Structure Owners: Owners of land and structures with clear title which they
are currently occupying for their own use, residential or commercial as the case may be.
Squatter: Someone who has occupied public or private land, has developed structures on it and has
put such land to residential, agriculture or commercial use without obtaining development permission
and formal title under law.
Stakeholders: Any and all individuals, groups, organizations and institutions interested in and
potentially affected or benefitted by a subproject having the ability to influence a subproject.
Tenants: Occupants that have legally taken any land or properties or both on rent for a specific
period with registered papers recording agreed terms and conditions as permitted under law.
Vulnerable Groups: People who by virtue of gender, ethnicity, age, physical or mental disability,
economic disadvantage, or social status may be more adversely affected by resettlement than others
and who may be limited in their ability to claim or take advantage of resettlement assistance and
related development benefits. This category specifically refers to families supported by women and
not having able bodied male members who can earn; families of physically or mentally
challenged, very old and infirm persons, who are not able to earn sufficiently to support the family;
and families that are very poor and recognized by the government as living below the poverty line.
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Executive Summary
The Project
I.
The first phase of the Strategic Cities Development Project (SCDP) financed by the World
Bank (WB) focuses its development interventions on two pilot cities, namely Kandy and Galle. It
aims to bring about city transformation through strategic investments by leveraging on the city/city
region’s particular socio-cultural and economic assets. There are two major components of the
project: the Kandy City Region Urban Intervention (KCRUI) and the Galle City Region Urban
Intervention (GCRUI). There are 13 prioritized subproject activities to be implemented over the next
few years under the KCRUI.
II,
This revised Resettlement Action Plan (RAP) addresses the resettlement impacts arising
from the rehabilitation of the Dharmasoka Mawatha-Lewella-Buwelikada (DLB) road implemented
under the KCRUI. The revision of the report is mainly due to design changes.
Subproject Activity
III.
The DLB road at present is a substandard two lane road which will be upgraded into proper
two lanes of 3.5 meters in width each. The proposed road improvement activity will develop the
drainage line and road shoulder, where appropriate and necessary. There are several link roads to
the DLB road. It is located in the Northern and the North-Eastern directions of the Kandy city. The
road cuts across the Gangawata Korale Divisional Secretariat Division (DSD). The total length of
the DLB road is about 3.6 kms. However, it has two sections, namely Dharamasoka Mawatha (B
069) which is 2.825 kms in length and the Lewella-Buwelikada road (B 550) which is 0.775 km in
length. The section B 069 starts at Rakade Junction of Kandy-Jaffna road (A09) and ends at Lewella
junction of Senpathi Parami Kulathunga Mawatha. Section B 550 starts at Lewella junction of
Senpathi Parami Kulathunga Mawatha and ends at Kandy-Mahiyangana-Padiyathalawa road
(A026).
Subproject Justification
IV.
The traffic congestion in the Kandy city is a frequent problem and it makes several direct and
indirect impacts on road users. Especially, heavy vehicles that pass though the city aggravate the
traffic problem. Thus, the DLB road is an alternative road to reduce the traffic problem in the Kandy
city. In addition, the existing condition of the road is very poor without adequate width for two lanes.
Traffic congestion on this road is frequently observed. Therefore, it is required to upgrade this road
with appropriate drainage, parking space, and sufficient access for pedestrians. Ultimately, the road
improvement will increase the road safety measures.
Survey Methodology
V.
Two questionnaires (Socioeconomic Survey questionnaire and Census questionnaire of
Inventory of Losses e) were used to gather information of the affected population. The enumerators
were trained by the Team leader and relevant consultants to equip them with the art of interviewing
the affected and filling up the questionnaires. A census of affected households was conducted to
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gather data for the preparation of Inventory of Losses. All quantitative data collected through the
questionnaires was analyzed using Statistical Package for Social Sciences (SPSS). In addition,
qualitative methods were used for stakeholder consultations. All qualitative data was carefully
analyzed to identify subproject impacts.
Socio-Economic Profile
VI.
Of a total population of 15,614 spread over 7 GNDs that fall within the subproject impact area,
about 116 Project Affected Households (PAHs) are taken for the socioeconomic sample survey and
425 Project Affected Persons (PAPs) have been identified in the survey. Among the total sample
PAHs, 198 are males and the rest 227 are females.
VII. A majority of the PAHHs (50) has studied up to the General Certificate of Education Ordinary
Level (GCE O/L). The second highest category (32 PAHHs) has passed the GCE Advanced Level
(A/L) and the third category (19 PAHHs) comprises undergraduates or graduates. About 96.6 % of
PAHHs are Sinhalese. At occupational level, a majority of PAHHs (18) are engaged in business
activities. Second occupational category (16 PAHHs) represents retired persons. Third occupational
category (14 PAHHs) is engaging in private sector occupations. It is revealed that there are no
PAHs that fall below the official poverty line. Almost all PAHs are having a reasonable source of
income.
VIII. The total number of lots to be acquired for the subproject is 217 owned by 178 owners
including seven government institutions/units. There are 171 project affected parties, and among
them, 115 are titleholders. In addition, there are about 34 PAHs residing on Temple lands as
tenants. The rest eight are encroaches of public property. The land ownership status of 14 other
PAHs has yet to be determined. All these PAHs live along either side of the road using their lands
for different purposes such as residential, trade and business.
Policy and Legal Framework
IX.
Land acquisition is governed by the Land Acquisition Act (LAA) of 1950 amended periodically
to meet the emerging needs of the state and the public but until 2008, no attempt was made to
ameliorate the anomalies in respect of compensation. Resettlement policy of the subproject is
based on the provisions contained in the NIRP, NEA, and compensation package approved by
parliament in 2008 and made operational by government gazette No.1596/12 dated 07th April 2009,
and effective from 17th March 2009. Provisions have been made under the Acts and Ordinances of
other state agencies to acquire land for their requirements but land acquisition for this subproject
activity is based on the provisions of the LAA.
Entitlement Matrix
X.
The Entitlement Matrix (EM) is based on the provisions of the LAA, 2009 Regulations and
WB policy (4.12) +requirements for payment of compensation. The EM provides for all possible
losses that will be suffered by the PAHHs/PAPs. EM is presented in Chapter VI. Compensation for
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other losses connected with acquisition will be determined by the Valuation Department, and the
Entitlement Assessment Committee (EAC).
Information Dissemination, Consultation, and Participation
XI.
Consultations were carried out and documented during sub-project design stage to discuss
alternatives, during Screening/SIA to discuss risks and impacts, and while preparing this RAP. Prior
to the commencement of surveys to gather information on the loss of properties and socio-economic
data of the affected population, a stakeholder meeting was held at the KMC presided over by the
Mayor of Kandy, senior officials of the MOUDWSD, and other primary stakeholders. When data
collection was initiated, a leaflet prepared in Sinhala and Tamil on subproject activities and
compensation schemes (see Annex XIII) was distributed among the participants and affected
people. As reported in Chapter VII, there were several community consultations conducted to
disseminate subproject information to primary and secondary stakeholders in the KCRUI. Further
consultations will be held prior to and during civil works. After receiving clearance from the Bank,
the PMU will translate the RAP into both Sinhala and Tamil languages, which will be disclosed in
the MOUDWSD website. The copies of the RAP in all three languages will also be kept available at
the PMU for public reference.
Grievance Redress Mechanism
XII. A Grievance Redress Mechanism (GRM) will be established by PMU/MOUDWSD to facilitate
PAPs to report any issues and grievances arising from subject implementation stages, and its
adverse impact on their properties, assets, livelihoods, land and day to day living. There will be five
levels of subproject specific internal grievance redress mechanisms suggested as per the
Resettlement Planning Framework. In addition to GRCs to be established by the PMU, PAHs/PAPs
have the option of appealing to the country’s judicial system if they were dissatisfied with the
resolutions of the GRCs. Furthermore, 07 Local Resettlement Committee will be established in each
GND along the Road which will serve as consultative mechanisms for the PAPs.
Resettlement Impact
XIII. Five residential structures will be fully affected by the project will be relocated elsewhere. .
These five PAHs will be provided assistance by the PMU and the KMC to find alternate resettlement
sites after receiving compensation. The other PAHS/PAPs who adversely loses part of his or her
land and if the balance portion was inadequate to construct a house or commercial building, then
the subproject will pay compensation for the entire portion of the land. There are 115 PAHs losing
a tiny strip of land that are identified under private lands and Temple lands are not adversely
affected. Furthermore, there are 7 government institutions losing their lands, but it is not an adverse
impact. However, there are 8 individuals encroached on RDA land as mobile vendors who are
temporary affected during the construction period. In total, the subproject is planned to provide
income restoration assistance to 32 PAHs including 5 relocated PAHs and 8 mobile vendors... The
subproject is having impacts on trees in forest and private lands and the PMU is planned to have a
tree planting program in collaboration with the Forest Department. Under this program about 2,000
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trees will be planted in Ambakote area to compensate environmental damages. Environmental
impacts of the subproject are assessed separately and EMP has been prepared for this purpose.
Resettlement Budget and Financing
XIV. The land acquisition and resettlement budget has been prepared taking into consideration
the present market value of land and the cost of materials and labor for restoration of the affected
portions of the structures. The total resettlement budget is SLR 127,614,462 (US $ 981,026) which
will be financed by the GOSL. The total budget may vary with the application of new rates for other
entitlements when finalized by the Valuation Department and the EAC.
Institutional Framework for implementation of the resettlement plan
XV. The Project Management Unit (PMU) , RDA and Local Project Management Unit (LPMU)
located in Kandy will be responsible for the implementation of the resettlement plan with the support
from the affected people, Divisional Secretary, Ministry of Lands, Survey Department, Valuation
Department,
Government Printer and CSOs. The assistance of the other relevant state agencies and NGOs will
be sought during the implementation of the IRP.
Monitoring and Evaluation
XVI. There will be two levels of monitoring, internal and external. Internal monitoring will be carried
out by the social staff of the PMU and the consultants attached to the PMU and external monitoring
and evaluation will be conducted by an independent external person/agency. Evaluation differs from
monitoring because of its broader scope in assessing resettlement efficiency, effectiveness, impact
and sustainability, drawing lessons as a guide to future resettlement planning. Monitoring and
evaluation will focus on three vital areas, namely subproject processes, their outputs and impact. A
set of indicators will be used for assessment. Furthermore, the impact mitigation measures
suggested in this RAP and the outcome of the GRM are also monitored.
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I: INTRODUCTION
01.
This revised Resettlement Action Plan (RAP) addresses the resettlement impacts of the
Dharmasoka Mawatha-Lewella-Buwelikada (DLB) road (B 069 and B 550) improvement activity that
comes under the Kandy City Region Urban Intervention (KCRUI). The KCRUI is a subproject of the
Strategic Cities Development Project (SCDP) funded by the World Bank (WB) and the Ministry of
Urban Development, Water Supply and Drainage (MOUDWSD), the Government of Sri Lanka
(GOSL).
02.
The first RAP of the DLB was compiled in January 2014 and it was approved and disclosed
by the WB. However a new road design was proposed by RDA. As a result of these design changes
there was a gap between the previous RAP information and the new design. Thus, this revised RAP
describe additional social safeguard measures to address the gaps pertaining to the new design.
03.
The first phase of the SCDP financed by the WB focuses its development interventions on
two pilot cities, namely Kandy and Galle. It aims to bring about city transformation through strategic
investments by leveraging on the city/city region’s particular socio-cultural and economic assets. The
SCDP comprises three components. Component 1 encompasses interventions for the Kandy Area.
Component 2 focuses on the interventions for the Galle Area and Component 3 will provide
implementation support and technical assistance, with the objective of increasing the technical
capacity of municipalities to plan and implement their own infrastructure projects.
04.
The GOSL under its national development plan aims at developing major cities outside of the
Colombo metropolitan to share the benefits of an inclusive economic growth and prosperity with
regions and provinces. It is proposed that the GOSL sets out a Sri Lankan SCDP as a common
platform where the WB embarks on the first phase of development for two pilot cities, Kandy and
Galle. The proposed project aims to bring about city transformation through strategic investments by
leveraging on the city/city region’s particular socio-cultural and economic assets. Moreover, this
project will target two main categories of strategic investments: (i) integrated service delivery – with
system-wide basic urban services improvement thereby enhancing the functional aspects of the city;
and (ii) integrated urban planning – with catalytic urban upgrading efforts, thereby enhancing the
attractiveness and livability of the city. Improving the function and the livability of cities would
therefore boost the economic competitiveness of these strategic cities and bring about economic
growth. The MOUDWSD is the Project Executing Agency (PEA).
05.
The SCDP comprises three components. Component 1 encompasses interventions for the
KCRUI. Component 2 focuses on the interventions for the Galle City Region Urban Intervention
(GCRUI) and Component 3 will provide implementation support and technical assistance activities,
with the objective of increasing the technical capacity of municipalities to plan and implement their
own infrastructure projects.
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1. 1 Project Components
Component 1: Kandy City Region Urban Interventions.
06. This supports priority improvements to relieve traffic congestion and upgrade municipal services
to enhance liability and to sustain the world heritage city and its agglomeration areas. This
component includes: Urban services improvements and public urban spaces enhancements. This
will include: (i) traffic improvements, such as the rehabilitation of selected by-pass roads, and
establishment and improvements of selected public transport facilities and traffic management
measures; (ii) augmentation and rehabilitation of Kandy municipal water supply system; (iii)
rehabilitation of major drains; (iv) urban upgrading, including the enhancement of selected
streetscapes and public spaces, restoration and adaptive reuse of historic and landmark buildings,
and development of an integrated master plan.
Institutional strengthening and capacity building. This will include the provision of capacity building
support for Project Partner Agencies (PPAs) to plan, design and maintain urban infrastructure; and
to provide municipal services.

Component 2: Galle City Region Urban Interventions.
07. This supports priority improvements to reduce flooding, and upgrade public urban spaces to
improve and sustain the City Region. This component includes: Urban services improvements and
public urban spaces enhancement. This will include: (i) flood reduction measures, including the
rehabilitation of selected canals and surface drainage infrastructure; (ii) coastal erosion reduction
measures for selected areas; (iii) urban upgrading, including the enhancement of selected
streetscapes and public spaces, restoration and adaptive reuse of historic and landmark buildings,
and development of an integrated master plan.
Institutional strengthening and capacity building. This will include the provision of capacity building
support for PPAs to plan, design and maintain urban infrastructure; and to provide municipal
services.

Component 3: Implementation Support. Strengthening the capacity to carry out
project activities, including:
08. (i) provision of implementation support in the areas of project management, monitoring and
evaluation, procurement, financial management, and environmental and social safeguards; (ii)
facilitation of public awareness and communications; (iii) provision of support with respect to
construction, supervision, and compliance with environmental and social safeguards; and (iv)
provision of technical advisory services, operational support, acquisition of vehicles and equipment
and financing operating costs, and (v) support for the national Strategic Cities Program such as
preparatory studies and planning for other strategic cities, and other implementation and
management tools. A09. The RAP covers resettlement measures for the DLB road improvements.
The key (primary) Project Partner Agency (PPA) of the road improvement is the RDA of the Ministry
of Highways and Investment Promotion (MOHIP). Other (secondary) PPAs are the Urban
Development Authority (UDA), the Provincial Irrigation Department (PID), the Ceylon Electricity
Board, Sri Lanka Telecommunication, National Water Supply and Drainage Board (NWSDB), and
the Kandy Municipal Council (KMC).
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II: SUBPROJECT DESCRIPTION
2.1 Introduction
09.
The DLB road (B 069 and 550) comes under Kandy City Region Urban Interventions has a
length of 3.6 km. It has two sections and the first section (B 069) starts at Rakade junction where the
Kandy-Jaffna road (A 09) meets and ends at Lewella Junction of Senpathi Parami Kulathunga
Mawatha. The second section (B 550) starts at Lewella junction of Senpathi Parami Kulathunga
Mawatha and ends at Buwelikada junction (near culvert 2/3) of the Kandy-MahiyanganaPadiyathalawa Road (A 26). The preliminary technical design was changed after the preparation of
the original RAP. The new design includes an embankment on both sides of the road with a width of
1.5m on each side. Furthermore the width of the drain at land side has been increased from 0.8m
to 1.0m. The changes made to the technical designs, required acquisition of additional extent of land
amounting to 7344 square meters or 290.36 perches. In addition to the changes introduced to the
preliminary technical design of the road, two locations of the road were identified as vulnerable to
landslides. As per the recommendations of the National Building Research Organization (NBRO), it
required the relocation of five households and acquisition of land for soil nailing in landslide prone
areas (Rakade Junction and Buwelikada Junction). Land acquisitions resulting from both design
changes and soil nailing altogether increased the number of project affected parties from 56
households to 171 households and 07 government institutions.
10.
The road at present is a substandard two lane road which will be upgraded to two lanes of
3.5 meters width each. The proposed road improvement activity will develop the drainage line and
road shoulder, where appropriate and necessary. The existing condition of the road is very critical
and does not ensure road safety. At certain locations the road shoulder has been damaged
extensively due to natural or man-made hazards (for details see photographs 3-6 below). In addition,
the road improvement will develop a 1 meter hard shoulder either side of the road.
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Photographs 1-4: Starting and Ending Points of the Road, Section I and II

Starting Point at Rakade Junction

Ending Point at Lewella Junction

Starting Point at Lewella Junction
Source: SCDP/KCRUI/RAP

Ending Point at Buwelikada Junction

11.
At present the Rakade junction is a congested location since there is another byroad linked
to this junction. Furthermore, the Vidyartha primary school is located at the entry point of this DLB
road. The junction is highly crowded and congested during school opening and ending hours. The
students are using the KMC playground on the other side of the road and hence the entire area
remains quite crowded and busy during school hours. The Vidyartha senior school too is located in
the vicinity and the access road to this school (Old Matale road/Vidyartha Mawatha) also links to the
DLB road entry junction. There are three-wheeler parks in and around the junction and they too are
using road shoulders to park their vehicles. Therefore, this junction needs special road safety
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measures to minimize the risks to school children, and road users. The design of the road
construction has been undertaken by the RDA.
Photographs 5-8: High Risk Places Identified on DLB Road

Main Gate of Vidyartha Junior School

Narrow strip

Eroded Road Shoulder near Water Reserve Tank
Source: SCDP/KCRUI/RAP

2.2 Subproject Details
12.
The road at present is a substandard two lane road which will be upgraded into proper two
lanes of 3.5 meters width each. The proposed road improvement activity will develop the drainage
line and road shoulder, where appropriate and necessary. There are several link roads to the DLB
road. It is located in the Eastern directions of the Kandy city. The road cuts across the Gangawata
Korale Divisional Secretariat Division (DSD. The total length of the DLB road is about 3.6 kms.
However, it has two sections, namely Dharamasoka Mawatha (B 069) which is 2.825 kms in length
and the Lewella-Buwelikada road (B 550) which is 0.775 km in length. Section B 069 starts at Rakade
Junction of Kandy-Jaffna (A 09) and ends at Lewella junction of Senpathi Parami Kulathunga
Mawatha. Section B 550 starts at Lewella junction of Senpathi Parami Kulathunga Mawatha and
ends at Kandy-Mahiyangana-Padiyathalawa road (A 026). Map 01 shows all link roads to the
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Dharmasoka Mawatha-Lewella-Buwelikada (DLB) road and other vital characteristics such as
administrative divisions, topography, railway line, and city links.

Map 01: Subproject Activity Location and Administrative Divisions

Source: SCDP/KCRUI/RAP
13.
The DLB road runs through the Kandy urban area. It is not up to the standard two lanes and
there are some places which are narrow and steep on both sides. There is a sharp bend between
the Lewella to Buwelikada section that makes driving long vehicles a difficult task. For details see
Photographs 9-10 below.
Photographs 9-10: Sharp Bend near Gangaramaya Temple

Passenger Buses or any Vehicle Need to Reverse at this Point
Source: SCDP/KCRUI/RAP
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14.
Thus, the vehicles need to reverse at least twice before it passes the bend, thus leading to
traffic congestion. The most specific feature of the area is the Udawatta Forest reserve and the road
connects with the forest reserve at a few places. In addition, there are also a few state lands and
structures that are associated with the forest reserve.
Photographs 9-10: Water Reserve and Filtering Tank Near Udawatta Forest

Water Filtering Point
Source: SCDP/KCRUI/RAP

Discarded Materials in the Tank

15.
No agricultural lands were found within the subproject impact area except for home gardens.
The first stretch on the left side of the road (about 1 km) connects to a small tank that reserves water
from the Udawatta Forest reserve (for details see photographs 9-10 above). Moreover, there are a
few lands belonging to the temples-which have been occupied by a social service organization and
a few private individuals.
16.
In addition to the proposed improvements to the road, there will be significant improvements
to livability and improved access to government establishments, common properties such as
religious institutions, and private residences located along the road. The subproject will help to
expand the urbanization process within the Kandy historic city. The road improvement will reduce
traffic congestion in the Kandy city as people could use this road to bypass the Kandy city to travel
to other peripheral cities such as Matale, Kurunegala, and Rambukkana via Katugastota. The
Senpathi Parami Kulathunga Mawatha goes towards the Mahaweli River and connects the
Sirimalwatta, Polgolla, and Madawala residential areas. Thus, this road improvement will also benefit
several other subordinate residential areas and smaller towns.

2.3 Objective of the Resettlement Action Plan
17.
The main objective of this RAP is to ensure that adequate safeguards are implemented to
avoid or minimize any adverse impacts on PAPs and that they are provided with compensation at
replacement cost and other R&R assistance either to sustain their living conditions to pre-project
levels or to attain a higher level. Impoverishment among PAPs will be avoided. The relevant GOSL
policies, especially land acquisition laws and WB Operational Policies (OP 4.12), and principles of
national involuntary resettlement policy (NIRP) were closely followed in the preparation of the
entitlement matrix of the plan. The Resettlement Policy Framework (RPF) of the project (SCDP) is
the key for the preparation of the RAP. The RPF provides a Resettlement Planning Framework
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compliance with the Sri Lankan laws, the National Policy on Involuntary Resettlement (NIRP) and
the World Bank Operational Policies. Thus, the RAP is a requirement of the RPF.

2.4 Methodology of the RAP Preparation
18.
A Social Assessment (SA) has been conducted within the subproject impact area. It
encompassed secondary data collection from the RDA, Districts and Divisional Secretariat Office,
the KMC, and the Department of Census and Statistics. Also the SA included primary data collection
from various stakeholders (see Annex II A for more details).
19.
As part of the RAP preparation, a stakeholder meeting was held with the support of the KMC
on 17 October 2013 at the KMC Auditorium (see Annex II A for more details). The meeting aimed at
disseminating information on the KCRUI and soliciting their support for the subproject activities. This
was followed by a reconnaissance visit of social experts. Furthermore, several group consultations
with PAPs continued during the RAP preparation.
20.
The surveys to gather information on affected assets were conducted based on the technical
designs prepared by the RDA and the centre line marked on the ground by surveyors employed by
the RDA. The Land Officer attached to the RDA, the Provincial Director’s Office, Kandy and two of
his assistants assisted the survey by marking the acquisition boundary from the centre line for the
enumerators to take the measurements of the affected assets and identify the affected properties
and their owners who should be consulted later. Before the surveys commenced, a workshop was
conducted at the theatre of the Geography Department of the University of Peradeniya on 26th
October 2013. At this workshop, sample questionnaires were explained to enumerators and a
practical exercise was performed to orient them to interact with affected people and fill the
questionnaires.
21.
The social impact assessment conducted for the RAP preparation included a Socio-economic
Survey and a Census for Inventory for Losses (See Annex III A and B). Information from 116 potential
PAPs and project influenced members living along the proposed road was collected under the socioeconomic survey. A team of qualified enumerators were selected and given a thorough training by
the consultants before they were deployed in data collection. All information collected from the PAPs
was documented and they will be retained until the final evaluation is conducted by the PEA and the
donor agency (WB).
22.
Both preliminary and final technical designs prepared by the RDA provided the basis for the
Census for Inventory for Losses. The census continued along with changes to technical designs.
The final advanced tracing of the road determined the exact number of PAPs. Adverse impacts
arising from the designs were noted and alternatives have been incorporated into the designs to
minimize such impacts.
23.
Information was also gathered from key stakeholders such as the DS, Mayor of KMC,
Engineer of the RDA, Land Acquisition Officer of the RDA, UDA Officials, School Principals, owners
of industrial establishments, land officers, religious leaders, leaders of CBOs/NGOs, police officers,
etc. under the qualitative data collection process.
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24.
All information collected from the PAPs was documented and they will be retained until the
final evaluation is conducted by the PEA and the donor agency (WB). The techniques (observation,
socio-economic survey, group discussions, key-informant interviews, stakeholder analysis, census
for inventory for losses, and legal framework review) utilized in this exercise are elaborated under
Annex IV B.
25. In order to assess the additional social impacts resulting from the new design changes, the
following methodologies were adopted (a) A census survey of all households and other institutions
affected by new land acquisitions; (b) an Inventory of Losses (IOL) survey
to enumerate all physical and economic assets lost to the affected parties due to land acquisition;
and (c) individual and group consultations with affected households and
other institutions. The consultations were extended to include the 56 households that were earlier
enumerated and identified as affected parties.
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III: SOCIO-ECONOMIC PROFILE
3.1 Demographic and Social Features of the Subproject Area
26.
The Kandy city is the district and provincial capital of the Central Province (CP). The
subproject covers the center and semi-peripheral areas of the city, which bears distinct geographical,
historical, and socio-economic characteristics. The entire subproject impact area represents a mix
of both plateau and hilly terrain. The proposed DLB road is linked to the A 09 (Kandy-Jaffna Highway)
A 26 (Kandy-Mahiyanganaya), and B 550 (Senpathi Parami Kulathunga Mawatha). Generally, this
road stretch is densely populated. Further details are given in Table 01.
Table 01: Basic Information of Kandy District and subproject Influenced DSDs
Description

Kandy District
Gangawata Korale

Population

1,369,857
157,572

Number of
Structures

440,973
51,629

Number of
Number of NonNumber of
Houses
residential Structures Residential Group*

378,296
4 1,599

59,831
9,250

2,846
780

* Places or structures used for schools, temples, hostels, hotels, etc.
Source: Preliminary Report of Population and Housing Census 2011, Department of Census and Statistics, Sri Lanka

27.
The Gangawata Korale Divisional Secretariat Division (DSD) represents the highest
population as well as the highest number of structures in the Kandy district. The road alignment falls
through seven Grama Niladhari Divisions (GND) in the Gangawata Korale DSD. Since the past few
years, there had been a significant in-migration to Kandy and its surrounding areas including the
subproject area. Table 02 gives details of population increase and migration patterns in the Kandy
district.
Table 02: Population Increase in Kandy District
Description
1981
2001
2011
District
1,032,335
1,276,202
1,369,857
Annual Growth %
1.04
0.91
0.65
Migration Pattern
Total Migrated
Marriage
Occupation Accompanied a
Population
family member
195,101 74,690 (38.3%) 27,070 (13.9%) 37,608 (19.3%)
Source: Preliminary Report of Population and Housing Census 2011, Department of Census and Statistics, Sri Lanka

28.
As highlighted in Table02, there is a slight increase of population since the last three decades.
However the annual population increase decreases by 2011. However, total migrated population is
high and the majority of them have migrated due to marriage, occupation and family requirements.
The majority of them have migrated to the main city region – Greater Kandy.

3.2 The Socio-economic Background and Key Social Issues of PAPs
29.
The DLB road is located in the Eastern direction of the Greater Kandy City (see Map 01). As
described above, several sections of the road are occupied by private land owners, businessmen,
government and local governance institutions, and community organization/institutions (religious)
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that provide services to the inhabitants. Table 03 illustrates the demographic characteristics of each
GND that falls within the subproject impact area. Thalwatta GND has a higher population compared
to the rest of the GNDs. In almost all the GNDs, female population is comparatively high. In addition,
dependent population (less than 15 years and 60 years and above) is also higher in each GND. For
details see Table 03 below.
Table 03: Total Population, Sex and Age Divisions in subproject Influenced GNDs
GND

Watapuluwa
Watapuluwa South
Watapuluwa West
Aruppola West
Mahaiyawa
Lewella
Thalwatta
Grand Total

Population

1,985
1,614
2,179
2,741
2,127
1,765
3,203
15,614

Male

Female

983
776
1,035
1,308
1,038
862
1,505
7507

1,002
838
1,144
1,433
1,089
903
1,698
8,107

Less than 15-59 Years
15 Years

428
350
471
610
609
388
756
3612

1,241
971
1,369
1,709
1,091
1,111
1,897
9,389

60 Years
and Over

316
293
339
422
427
266
550
2613

Source: Preliminary Report of Population and Housing Census 2011, Department of Census and Statistics, Sri Lanka

30.
All GNDs show that there are more females than males. (see Table 03 above). This situation
may be due to migration and urbanization.
31.
There are 116 PAHs who have been identified during the socio-economic survey (as
mentioned in para 21). The sample of the socio-economic survey represents 425 family members.
Among them, there are 198 males and the rest 227 are females.
32.
When focusing on the socio-economic survey, 116 PAHs have been taken for the social
impact analysis. Among these PAHs, it is identified that 82 of them are male PAHs while the
balance 34 is female PAHs. Usually, land owners in Kandyan society are males. About 91 of PAHHs
(78.4 %) are married and they are enjoying relatively stable family relationships. However,
there are 15 female widows while 2 PAHHs are (male) widowers. There are 8 unmarried PAHHs (2
females and 6 males).
Graph 01: Educational Background of PAHHs

Source: SCDP/KCRUI/RAP
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33.
The educational background of these PAHHs is illustrated in Graph 01. It reveals that there
are 50 PAHHs who have studied up to the GCE Ordinary Level (O/L), 4 of them have passed the
O/L while 32 of them have passed the GCE Advanced Level (A/L). About 19 PAHHs are having
university level education. Overall, they are having a satisfactory educational background. Relatively,
male education is higher than female education in this subproject activity. There are 2 illiterate female
PAHHs.
34.
The subproject impact area represents multi-ethnic communities. The PAHHs are also
representing the same scenario. As highlighted in Table 04, 96 % of PAHHs are Sinhalese. Muslims
represent 2.6% while Tamils represent about 1%.
Table 04: Ethnic Background of PAHHs
Ethnicity
Grama Niladari
Total
Sinhala
Tamil
Muslim
Division
No.
No.
%
No.
%
No.
%
Watapuluwa
4 80.0
1 20.0
5
Watapuluwa South
4 100.0
4
Aruppola West
31 100.0
31
Watapuluwa West
6 100.0
6
Mahaiyawa
2 100.0
2
Lewella
26 96.3
1
3.7
27
Thalwatta
39 95.1
2
4.9
41
Total
112 96.6
1
.9
3
2.6
116
Source: SCDP/KCRUI/RAP

35.
It is revealed that most of them are engaged in productive tasks. Graph 02 shows that a
majority of them are businessmen. The total number of businessmen is 18 (15.5 %). The second
highest category is retired persons 16 (13.8%). The third highest category is private sector ordinary
employers 14 (12.1 %). However, there are 18 PAHHs who are doing different jobs.
Graph 02: Occupational Patterns of PAHHs

Source: SCDP/KCRUI/RAP
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36.
As per Table 05, the highest average income (SLR 46,050 per month) earn by PAHs who
are having both residential and business units. The second highest average income group (SLR
40,672) is those who are doing government and private sector jobs. The third category of income
group (SLR 39,333) is those who are doing business activities and average monthly expenditure is
SLR 31,667.
Table 05: Average Income and Expenditure of PAHs
Average
Average
PAHs Group
Income Expenditure
Residential (Government &
40,672
40,825
Private sector Jobs)
Business
39,333
31,667
Residential/Business
46,050
32,150
Source: SCDP/KCRUI/RAP

13

Resettlement Action Plan – DLB/KCRUI/SCDP/MOUDWSD

IV: SUBPROJECT IMPACTS
4.1 Status of Land, Land Ownership, and Impact
37.
The DLB road is located in the urban area of the KMC. It is observed that except for the
Udawatta forest reserve area, all other areas of the road stretch are fully occupied by different
categories of PAPs. As usual, either side of the road is occupied by inhabitants of the area. The total
length of the road is 3.6 km The inventory of losses survey points to the acquisition of 217 land lots1
which are owned by 171 households and seven Government Institutions.
38.
Among the 171 PAHs are 115 titleholders, 34 tenants, and eight encroaches. The land
ownership of 14 PAHs has yet to be determined. All these PAHs are living along either side of the
road using their lands for different purposes such as residential, trade and business.
39.
The 34 PAHs (tenants) occupy the land belonging to the Gangaramaya temple which comes
under the jurisdiction of the Temple of Tooth Relic (Dalada Maligawa). The tenants have a lease
agreement with the chief incumbent priest of the Gangaramaya temple.
40.
The fourteen (14) PAHs whose land ownership status could not be determined during the
Census survey live elsewhere and outside the project impact area. Their current residential locations
could not be traced. However, during the land acquisition process, they would be notified by the
Divisional Secretary of the respective area by displaying notices at the aforementioned lots identified
for acquisition. If the claimants of the 14 PAHs do not present themselves for the ownership inquiries
under Section 09 of the LAA, compensation due to them will be deposited in the District Court by the
divisional secretary. The project will ensure that such compensation is disbursed to the legitimate
claimants and a closure is reached on the resettlement aspects prior to the closure of the project.
41.
There are 67 land lots that belong to seven government institutions (Forest Department,
Police Department, Sri Lanka Telecom, Housing Authority, Auditor General’s Department, RDA and
KMC) and those land lots are used for different purposes. As stated above, the Udawatta forest
reserve connects to this road and there are different locations affected by the subproject. As
identified, there are 29 lots of land which are affected about 116.27 perches belong to Department
of Forest. The government institutes have consented to the rehabilitation of the proposed road and
agreed to make available the required land lots. A memorandum of understanding will be signed
between the PMU and the relevant government agencies to legitimize this agreement. Any structures
1

A lot refers to a portion of land belong to a PAH/PAHH or government institution. The department of surveys,
define a lot as the basic unit of lands after demarcation of their boundaries.

14

Resettlement Action Plan – DLB/KCRUI/SCDP/MOUDWSD

that would be affected during civil works will be restored to their original status by the contractor and
its cost of such reconstruction will be includes in the BOQ.
42.
Table 06 illustrates the type of land ownership and the affected area by the subproject. As
shown in the Table a small portion of land from each type will be affected. Therefore, if the subproject
is acquiring their lands for road improvement they may face some temporary disturbances
during the sub project construction period (the livelihood impact of this subproject is discussed under
Chapter VIII).
43.
As described in Table 06, a majority of the land to be acquired (i.e. from 115 PAHs) are
private holdings. All of them possess titles to their land. The second highest category is the Temple
lands (occupied by 34 PAHs) along the selected stretch of the road. The third category is the
government owned lands (7 institutions). The land to be acquired from these different sources is
used for multiple purposes, but mostly for residential and business purposes. There are 14 owners
of land yet to be determined and there are 08 encroachers within project impact area. The total extent
of land belonging to these PAH and government institutions is 48,119.4 perches (121.76 ha) of which
360.29 perches (0.911 ha) will be acquired for the project. Details of land are given in Table 06
below.
Table 06: Type of Land, Owners and Affected Area
Number of
Owners/
Type of Land
Affected
Total Area Affected Area
parties
in Perch
in Perch
115
1340.50
75.43
Titleholders
Tenants occupying the
34
289.80
64.76
temple land
08
Encroachers
Government
07
46,472.54
216.54
Institutions
Ownership
not
14
16.56
3.56
determined
Total
178
48,119.4
360.29
Source: SCDP/KCRUI/RAP

44.
When the legal background of these lands are analyzed, there are private lands belonging to
115 of the PAHs who possess individual deeds (Sinnakkara) and other legal documents. The second
highest type is Temple lands. There are 34 PAHs and they have taken these lands for their residential
purposes after obtaining the land under a lease agreement with the chief incumbent priest of temple.
The third highest type is the government land (7) and as stated above, most of these lands belong
to the Forest Department. The rest belongs to other government institutions. The eight encroachers
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of the government land operate small boutiques in mobile carts. In addition, there are 14 PAHs who
are not available in the location due to migration or unknown reasons and could not be traced at the
time of the census. The legal status of the land occupied by different categories of affected parties
described above is given in Table 07 below.

Table 07: Legal status of land holdings
Type of Land

Ownership status

Private

Title with deeds

Temple
Encroached
Government
Unknown

Lease agreement with the temple
Government land
State property
Ownership not identified
Total

No. Affected
Parties
No.
%
115
64.6
34
8
7
14
178

19.1
4.5
3.9
7.9
100.0

*See Annex VIII
Source: SCDP/KCRUI/RAP

45.
The land use patterns of the above properties are illustrated in Table 08. Of the 115
titleholders, 95 PAHs have used their land for residential purposes and the number of residential
units found on such land is 129. Another 12 titleholders have used their properties exclusively for
business purposes. The land belonging to the rest of the eight titleholders remain as barren which
have not been used for any productive purpose. The 34 tenants who occupy the temple land have
used the land for residential purposes and the number of residential units amounted to 34. Of the
government land to be transferred to the project (216.54 perches), 116 perches are forest land
vested with the Department of Forests. Eleven other land lots are used for various public
infrastructures such as byroads, bus stands and shelters, culverts, bridges, etc. A majority of such
public infrastructures falls within the properties of RDA and KMC. All public infrastructures that would
be fully or partially affected by land acquisitions will be restored either in the remaining portion of the
land or else they will be shifted to an alternate location if the remaining portion of the land is
insufficient for their restoration.
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Type of Land
Private (115
titleholders)
Temple (34
tenants)
Encroached (8
mobile vendors)
Government
Unknown (14)

Table 08: Impacts on Land Use
Type of Land
Number of No. of Total Area Affected Area
Use
Users/Parties Lots (in perches) (in perches)
Residential
95
Business
12
102
1340.50
75.43
Barren Land
8
289.80
64.76
34
Residential
34
Mobile vending
8
Government
7
67
46,472.45
216.54
Institutions*
Ownership not
14
14
16.56
3.56
determined
217
178
48,119.4
360.29

Total
* This refers to the Udawatta Forest reserve that comes under the Forest Department. There are several places
that the DLB road connects with this forest, there are 29 lots identified and all such locations belong to the
Forest Department.
Source: SCDP/KCRUI/RAP

46.
The subproject will cause complete demolishing of five residential structures. Another seven
housing units will be partially affected. Twelve commercial units will also be partially affected. The
project will cause damages to auxiliary properties of either residential or commercial units. They
include gates, fences, etc. Of the auxiliary properties, 48 will be fully affected while 25 will be partially
affected. Altogether, 61 structures are fully affected and 44 structures are partially affected.
However, except housing and business structures other types of structures do not adversely impact
on PAPs livelihood. Among the residential housing structures, there are 5 fully affected (for details
see Annex V A). These houses are located between Lewella and Buwelikada (near Gangaramaya
Temple). This location is identified as a landslide prone area by the National Building Research
Organization (NBRO). More details are given in Para 47 and 49. Also, this is the place that long
vehicles cannot pass at one stretch. Thus, the road at this place needs widening. Therefore, these
houses are identified as fully affected properties due to subproject activity.
47.
As emphasized above, there are two different places which are prone to landslides. The first
place is where the fully affected 5 houses are located in Buwelikada junction (near Gangaramaya
Temple). Though there are 5 houses (the list of fully affected PAHs is given in Annex V), the number
of land lots is 4. As mentioned above (Para 46), this location is a landslide prone area. The action
proposed to the National Building Research Organization (NBRO) by the PMU is an additional
measure to ensure the safety of PAPs residing in these houses.
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Table 09: Impact on Structures
Type of Damage
Property Type
Fully Affected
Partially Affected
No.
%
No.
%
Housing Units
5
41.7
7
58.3
Commercial units/
12
100.0
Mobile business
8
100.0
units(Temporary Impact only)
Auxiliary Structures
48
66.0
25
34.0
Total
61
58.1
44
41.9

Total
No.
12
12
8
73
105

Source: SCDP/KCRUI/RAP

48.
The acquisition of private land for the road development project will follow the acquisition
process stipulated in the Land Acquisition Act of 1950 (Refer Table 15). The acquisition of five land
lots at Rakade junction is urgent as the land area is vulnerable to landslides and requires soil nailing,
prior to the start of civil works on the road and also to prevent any possible disasters. As the land
acquisition process is lengthy and time consuming, the EAC2 has directed the PMU to negotiate with
the affected households to make available their respective land lots for soil nailing pending the
completion of land acquisition process and payment of compensation. The five households have
consented to the arrangement as they no longer live on this land. The PMU will sign a MOU with
these five PAHs which will incorporate and specify their compensation entitlements for the land
(based on a valuation report to be provided by the Department of Valuation) and the date of payment
of their compensation. A draft copy of the MOU is annexed herewith. (Annex VII: Draft Copy of MOU).
49.
The NBRO recommended (For details see Annex VI B: NBRO letter issued) that land areas
of these two locations should be protected by soil nailing (Soil conservation/Applying Soil protection
techniques) to avoid landslides. The soil nailing activities are the priority woks of the subproject and
the PPA is willing to implement this work early on.
50.
Moreover, there are 8 business locations manage by mobile vendors along with the road (For
details see Annex VIII B). They are selling fruits, vegetables, and seasonal products. Though they
are identified as fully affected, the impact is temporal during the construction period of the road. After
the road construction they could restart their business activities without being obstacles to road
users. The partially affected business structures are too having impacts during the construction
period. As shown in Table 9, there are several drainages, fences, walls, etc. suffering full and partial
damages. However, the PAHs are suffering a temporal impact towards their livelihoods until they
reconstruct these structures. The type ‘other’ is front yard and back yard structures.
51.
Table 10 illustrates that higher damages (9,160 Sq. F) will occur to parapet walls. As highlight
in Table 9, there are 43 parapet walls, gates, and entrance accesses suffering full or partial damage
under the subproject activity. Since the DLB road is located in the residential area of the KCRUI,
there are many houses along with the road, except the Udawatta forest reserve. The second highest
category of structure damage is to housing units (5890 Sq. F.). The 5 housing units fully damaged is
2

EAC has the mandate to determine necessary support and assistance for vulnerable families and reach
agreements to make use of unproductive lands for project purposes through signing MOUs with affected
parties.
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the main factor to increase the figure. The structure type ‘other’ represents front yard and back yard
structures such as garage, ornamental fish tanks, sheds, footsteps, etc.
Table 10: Extent of Damage to Structures (in sq.ft).
Structure Type
Total Extent
Damage Extent
Housing Units
8,495
5,890
Business Location/Structures
4,438
1,949
Drainage
2,345
2,295
Fence
1,505
1,097
Wall
10,190
9,160
Entrance access to structure
2,572
1,350
Gate
140
80
Other
2,700
1,195
Total
32,385
23,016
Source: SCDP/KCRUI/RAP

52.
As a whole, the subproject – DLB road improvement – indicates several severe and moderate
impacts on all categories of PAHs. As per Table 11 below, it shows that many title holders are
suffering severe and moderate impacts due to changes of livelihood and damages to structures. As
highlighted above, 05 residential units have to be relocated. Others suffer moderate impacts on
structures. Government and Temple categories do not suffer severe impacts and such impacts are
mainly on land. In addition, there are 08 non-titleholders who are identified as mobile vendors. They
do suffer temporal livelihood impact during the construction period.

08
-

Unknown

-

Temple

115
07
12
25
48
19
97

Government

Land – partial
Land – full
Residence - partial
Residential - full
Commercial structures - partial
Commercial structures - full
Other structures - partial
Other structures - full
Livelihoods – Moderate
Livelihood – Less
Standing trees

Nontitleholders

Type of loss

Titleholders

Table 11: Summary of Subproject Impact on Land Lots, Structure, and Livelihood
Category of PAHs/Owners

07
07

29
05
05
05
-

14
-

Source: SCDP/KCRUI/RAP

53.
When analyzing the overall impact to businessmen or shop keepers and residents in this
subproject activity, they will face some difficulties related to road construction during the construction
period due to changes in access to their structures, dust and noise, muddy road, parking issues,
renovating their parapet walls and gates, etc. These impacts are unavoidable and the Social
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Development Officer (SDO) of the subproject will assist them to minimize these temporal impacts as
shown in Chapter VIII.
54.
On the other hand, most of the PAPs have realized that their business activities will expand
as a result of road improvement. They will get more customers once the road improvement provides
more access for vehicle parking. Common utilities (water, electricity, communication, etc.) will be
upgraded by each respective service provider since the PMU has taken necessary actions to get
their quick services. In certain cases where the mobile vendors are located, the project will support
to move them to non-construction area or constructed area to continue their businesses during the
road construction period. The subproject SDO will manage such cases. In addition, they will receive
livelihood assistance and other benefits as per the EM.

4.2 Common Utilities
55.
In addition to these structures, there are some common utilities and particular items of the
buildings (water connection, electricity connection telephone connections, etc.) affected by the road
construction, but do not cause long term severe impacts on the PAPs livelihood. However, the PMU
has continuous dialogue with the primary PPA (RDA, UDA, KMC) and secondary PPAs (NWSDB,
CEB, SLT, CEA) to get their attention and immediate intervention to upgrade the utilities affected by
the subproject activity.

4.3 Common Properties
56.
Similarly, the data collection process has paid attention on common properties affected along
the proposed road. As shown in Table 8 above, there are a few land areas affected in the Mahaiyawa
playground. It belongs to the KMC and it used by the students of Vidyartha School and the general
public. The distance from the DLB road starting point to the playground is about 250 meters. In this
stretch, the road is fairly narrow. But, there are many road users such as three-wheeler drivers,
school children, teachers, parents, and athletes. Thus, this section needs maximum widening to
facilitate all these road users.
57. The changes to the preliminary technical design also includes construction of a bypass at a
length of 93m from A9 road to B550 (DLB) road which now encompasses the project impact area.
(chainage 0+080m) The land on which this bypass to be constructed is the property of RDA and it
remains a vacant land. Therefore, the construction of the bypass will not include any land acquisition.
The bypass will reduce the risks of accidents and it will ensure the safety of school children, teachers
and parents who are coming to Vidyartha junior school. The principal of the school has also made a
special request to the Provincial Director/RDA to provide sufficient space in front of the school to
avoid the risks of accidents. For details see Annex IX. It is planned to erect a retaining wall on the
left side of the road to provide additional space to the school. The three-wheeler taxis that operate
adjoining the school will also get sufficient parking space at this junction. The photographs of No.1116 show the location for the construction of the bypass. There are only minor impacts by this
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additional by-pass for the pedestrians during the construction which can be minimized through
appropriate mitigation measures as suggested in Chapter VIII.
Photographs 11-16: Live Scenes of Road Stretch near Vidyartha Junior School

View of Rakade Junction from DLB Road

Three Wheeler Park and School Gate

Bus Stop in Front of the School

Proposed Bypass Road from A 26

Curve Bend between the School and
Playground

Current Status of the Playground

Source: SCDP/KCRUI/RAP

58.
Apart from the affected land and building structures, the subproject affects crops and trees.
Table 12 shows all crops and trees affected on all private, government, and Temple lands. There
are 82 trees identified from the Udawatta forest reserve that comes under the Forest Department.
The Department has given its approval to remove these trees for the subproject activity. The total
list of affected trees of the Forest Department is given in Annex X. Other than that, there are 469
crops and trees identified from other affected land belongs to 97 PAHs. Table 12 gives details
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categorically. Among them, mango trees are the highest number while jack fruit trees are the second
highest.
Table 12: Affected Trees
Trees
Affected Quantity
Forest reserved trees
82
Coconut
60
Champak
28
Mahogany
12
Albeesiya
2
Esala
30
Ginikuru
5
Jackfruit
97
Mango
170
Rambutan
10
Flacourtia ramontchi
25
Breadfruit
15
Arecanut
15
Total
551
Source: SCDP/KCRUI/RAP

4.4 Impact on Tenants
59.
There are 34 tenants in the subproject impact area who will be affected due to land
acquisition. SCDP will facilitate a Memorandum of Understanding (MoU) between those tenants and
the respective property owners to ensure that the latter shares part of their compensation with their
tenants to help them to restore their losses. This provision is also stipulated in the entitlement matrix
of the RPF (for details see Chapter VI).

4.5 Impact on Livelihoods
60.
There are only 05 PAHHs who will lose their livelihoods due to displacement. . These PAPs
will be relocated in another place (Pallekele) and their livelihood will be changed due to the
relocation. The relocation site was selected with the consent of affected households. These 5 PAHs
are engaging with home based and residential area based self-employments such as tailoring, hiring
three-wheelers (Tuk-Tuk taxis) Drivers, daily wages work (cooking) and photographic. The 08
vendors who are doing mobile businesses (mobile vendors), may not have access to continue their
businesses during the construction period. However, there are temporary impacts due to partial
damages to their houses (07) and shops/business places (12). These 07 PAHs (partial impact
residences) are also engaging with home base and residential area base self-employments while 12
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business are subjected to compensation. They will restore their income with compensation. Table
13 provides categorical details.
Table 13: Impact on Livelihoods
Level of Impact
S.N.
Category of PAHHs
Moderate
Less
1
Residential houses
05
07
2
Shops/business places
08
12
Total
13
19
Source: SCDP/KCRUI/RAP

61.
Therefore, the subproject EM is suggested to provide several income restoration
activities/livelihood assistances for all needy affected PAHHs.

4.6 Vulnerable3 PAHHs
62.
The analysis of subproject activity impact has identified a few vulnerable PAHHs on two main
categories. They are loss of income and displacement. Loss of income means the PAHHs have lost
their permanent income due to influence of subproject implementation. Therefore, there are 8 mobile
vendors identified. Displacement by the subproject activity has caused adverse impacts on their land
and structures and they need to resettle in another place. In this category there are 5 families to be
resettled. Table 14 provides a summary of vulnerability faced by these PAHHs. These vulnerable
PAHHs will get support as per the EM.
Table 14: Vulnerable PAPs/PAHHs
S.N.
Category
Number
1
Loss of income
8
2
Displacement
5
Total
13
Source: SCDP/KCRUI/RAP

63.
All these impacts discussed under different categories have been further analyzed in Chapter
VII and VIII.
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V: LEGAL AND POLICY FRAMEWORK
5.1 Introduction
64.
The policy, legal framework, resettlement principles and entitlements in the RAP is based on
the GOSL‘s Land Acquisition Act (LAA), No.9 of 1950, National Involuntary Resettlement Policy
(NIRP), 2001; the World Bank‘s Safeguards Policy OP 4.12 and the Resettlement Planning
Framework (RPF) prepared for the MCUDP. The Land Acquisition Act (LAA) provides for
compensation for land, structures and crops affected by acquisition, and does not address
resettlement related issues, including impacts on non-titleholders. The National Involuntary
Resettlement Policy (NIRP) of 2001 provides for addressing resettlement and rehabilitation issues
including payment of compensation at replacement cost. The GOSL has previous experience in
managing projects involving LA and resettlement and rehabilitation (R&R) applying policies
acceptable to external donors such as the ADB, JICA, and IDA/IBRD.

5.2 Land Acquisition Act 1950 (LAA)
65.
Sri Lanka has several laws and regulations relating to land, such as land acquisition, recovery
of state lands, claiming rights of acquisitive prescription, declaration of reservations, compensation
for property losses and compensation for improvements mentioned below.
1. Land Acquisition Act No 9 of 1950
2. National Environmental Act No 47 of 1980
3. Road Development Authority Act No 73 of 1981
4. State Lands Act No 13 of 1949
5. State Lands (Recovery of Possession) Act No 7 of 1979
6. Urban Development Authority Law No 41 of 1978
7. Municipal Councils Ordinance No 29 of 1947
8. Urban Development Projects (Special Provisions) Act No 2 of 1980
9. Land Development Ordinance No 19 of 1935
10. Prescription Ordinance No 22 of 1971
11. Law of Compensation for Improvements
5.2.1 The law governing acquisition of land for public purposes is the LAA No.9, enacted in 1950 and
which has been the subject of several amendments and revisions (see Annex XI for the latest
amendment).The LAA provides the legal basis to acquire land, if required for any development
project. The LAA provides compensation for land, structures, and crops. The LAA was amended
several times thereafter, the latest being the Amendment Act No 13 of 1986.
5.2.2 The acquisition of private land with titles will be handled by the Ministry of Land (MOL). The
MOL has the overall institutional responsibility for implementing the NIRP, and has established a
Resettlement Division to coordinate implementation. A number of technical guidelines have been
provided under the NIRP to assist the MOL to acquire private lands. The land acquisition act is the
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main legal document to be used for acquisition of private land with titles. The summary version of
the process to be followed in acquisition of private land is presented below.
- A notice is issued specifying that land is potentially required for a public purpose, and this permits
authorized personnel to undertake investigations (surveys, boreholes, and setting out of boundaries
etc.) to determine suitability. If the land is deemed suitable for the public purpose a written declaration
to that effect is made, and notices are issued describing the land, the intention to acquire the land,
and requiring that persons with an interest in the land to notify (in writing) the acquiring officer of their
claim (including the expected amount of compensation).
- The acquiring officer then holds an inquiry into the market value of the land, the claims for
compensation, and the respective interests of the claimants, as well as any other related matters. At
the conclusion of the inquiry the acquiring officer either makes a decision on the claims or refers the
claims to the District Court or Primary Court in case there is any dispute.
- Following the decision (either by the acquiring officer or the courts), the acquiring officer makes an
award determining the persons who are entitled to compensation, the total amount of compensation
deemed to be allowed for the acquisition, and the apportionment of the compensation between the
persons with interest in the land. In the event of a dispute over the determination, it may be appealed
to either the compensation Review Board or Court of Appeal (on questions of law following a decision
by the Compensation Review Board), provided that the appeal is lodged within 21 days of receipt of
notification of the award.
- Provided that there are no appeals, the compensation is paid. If the person with an interest in the
land has agreed to a land exchange in lieu of cash, the transfer is put into effect at this time. After
the awards are made the Minister publishes or gazettes a vesting order (taking over) for the
possession of the land, after which time occupants of any buildings located on the land to be vested
are given notice to vacate.
5.2.3. The land acquisition process to be followed for the DLB road improvement project in line with
the above mentioned legal requirements is described below. In addition to information given below,
a detailed description is given in Annex XII.
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Table 15: Process of Land Acquisition
S.N.
Steps of Acquisition Process
1
Submission of request application to MOL to acquire the land
2
Inform the intention to acquire land to PAH (Section 2 of LAA)
3
Preparation of advanced tracing survey plan
4
Conduct individual community consultation with PAHs on the need of land for development
purpose
5
Reserve the land for development intervention (Section 38 A of LAA)
6
Assessment of land use and preparation of Condition report
7
Establish GRC
8
Inform PAHs of the decision to acquire the land (Section 5 of LAA)
9
Request Surveyor General to prepare the preliminary plans (Section 6 of LAA)
10 Inform PAHs to submit claims (if any) for ownership and compensation (Section 7 of LAA)
11 Assist PAHs to prepare relevant documents for ownership inquiries
12 Conduct inquiries on ownership (Section 9 of LAA)
13 Determine ownership and request for valuation (Section 10.1.A of LAA)
14 Preparation of valuation reports
15 Issue of the award letter indicating compensation amount to PAHs (Section 17 of LAA)
16 Provide opportunities for PAHs to submit their objection (if any) through DS/EAC
17 Award of compensation (Section 17 of LAA)
18 Issue of vesting order by the Land Ministry (Section 44)
19 Review and monitor safeguards compliance

5.3 Country and Bank Safeguards Requirements
5.3.1 World Bank Social Safeguard Policies Applicable to the Project
66.
The RPF seeks to sustain a due diligence process, to avoid exacerbating social tensions and
to guarantee unfailing treatment of social issues across all development interventions. All projects
funded by the WB must comply with the Bank’s social safeguards. OP 4.12 Involuntary Resettlement
policy is the guiding safeguards framework for land acquisition and related
resettlement/compensation issues during project implementation. It assists the PIAs in screening the
sub-projects for social impacts in conformity with applicable laws and regulations and the Bank‘s
safeguard policies.
OP 4.12: Involuntary Resettlement: Involuntary resettlement covers situations where a project
must compensate people for loss of land, other assets, livelihood, or standard of living. Bank policy
states that a Resettlement Policy Framework should be prepared for projects of this nature where
the sub-projects that have not been fully prepared could potentially have a negative effect on
people’s assets and livelihoods. This RPF (which provides the RPF for this project) sets out principles
for safeguards management, procedures to screen and survey social impacts and prepare
resettlement action plans (RAP) to mitigate the same, lays down entitlements with eligibility criteria
for providing compensation and resettlement benefits, implementation arrangements necessary to
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implement the action plans to mitigate impacts in the course of implementing sub-projects. This RPF
provides templates for preparing such action Plans in Appendix V and VI.
67.
The WB‘s operational policies seek to avoid where feasible or minimize involuntary
resettlement, exploring all viable alternative project designs. Resettlement planning has the
objectives of providing displaced persons with a standard of living equal to, if not better than, their
pre displacement levels or to levels prevailing prior to the beginning of project implementation,
whichever is higher. The required measures to address the impacts resulting from involuntary taking
of land a resettlement policy framework is required to ensure that the displaced persons are
informed about their options and rights pertaining to resettlement; consulted on and provided with
technically and economically feasible resettlement alternatives and provided compensation at full
replacement cost. Where the impacts include physical relocation the resettlement policy framework
includes measures to ensure that the displaced persons are provided moving allowances and
provided with residential housing.
68.
The WB involuntary resettlement policy states that project planning must avoid and minimize
involuntary resettlement, and that if people lose their homes or livelihoods as a result of Bankfinanced projects, they should have their standard of living improved, or at least restored. The policy
was designed to address the plight of millions of people around the world whose homes are
destroyed or whose livelihoods are adversely affected as a result of Bank-financed projects. Where
impacts on the entire displaced population are minor, or fewer than 200 people are displaced, an
abbreviated resettlement plan may be agreed with the borrower. Impacts are considered minor‖ if
the affected people are not physically displaced and less than 10 per cent of their productive assets
are lost.
OP 4.11: Physical Cultural Resources: According to the Bank, the term ―Physical Cultural
Resources includes sites having archeological (prehistoric), paleontological, historical, religious, and
unique natural values. The WB’s general policy regarding cultural properties is to assist in their
preservation, and to seek to avoid their elimination. Specifically, the Bank normally declines to
finance projects that will significantly damage non-replicable cultural property, and will assist only
those projects that are sited or designed so as to prevent such damage. The development
interventions along lake and canal banks may pose a minimal risk of damaging cultural property
such as religious buildings located fully or partly on the reservations.
OP 4.10: Indigenous people: This policy recognizes that the identities and cultures of Indigenous
Peoples are inextricably linked to the lands on which they live and the natural resources on which
they depend. These distinct circumstances expose Indigenous Peoples to different types of risks and
levels of impacts from development projects, including loss of identity, culture, and customary
livelihoods, as well as exposure to disease. The policy requires the projects to identify whether
indigenous peoples are positively or adversely affected by the project and presented, if so, to
undertake specific consultation activities and to avoid or mitigate impacts on this potentially
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vulnerable group. The social assessments conducted for this road project verified that there are no
communities of indigenous populations present in the project impact area.

5.3.2 Gaps between Country and Bank Safeguards Requirements
69.
Sri Lanka has a highly developed legal system to manage land acquisition and regulate land
use. It has an advanced system for valuation of properties, both in specialized and non-specialized
categories involving different methods. Nevertheless, the existing legal provisions do not fully meet
the WB’s safeguard requirements when it comes to land acquisition and resettlement. The GOSL’s
NIRP seeks to address these gaps bringing the process closer to the Bank safeguard polices. The
NIRP is a statement of policy intention without specific rules and prescriptions to guide safeguards
implementation.
70.
The RPF provides that, notwithstanding the above laws and provisions relating to
reservations on state lands and recovery of state lands, no person affected by the SCDP shall be
ejected from his/her residence or business irrespective of possession status without, if eligible,
being provided with appropriate resettlement and rehabilitation assistance as spelt out in the
Entitlement Matrix (EM). In case of any conflict between these laws and the RPF, the latter will
prevail. In this context, this RAP prepared in line with the RPF provides an EM and specific guidelines
to address involuntary resettlement and risks associated to physical cultural resources in compliance
with the Bank OP 4.11 and 4.12. Whereas the LAA will remain the main legal procedure for acquiring
any private land required for the Project, the affected persons and households will receive eligible
compensation and resettlement benefits as per the EM given in the RPF irrespective of their title
or occupancy status prior to losing shelter, business, assets, and incomes due to this Project.

5.4. Gap Analysis
71.
It is noticed that there are certain gaps between the WB and GOSL legislative enactments
and policies related to involuntary resettlement. Therefore, a gap analysis has been done and it is
highlighted in Table 16 below. The Table shows how these gaps will be addressed in the
implementation of the RAP.
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Table 16: GAP Analysis: WB and GOSL Legislation and Policies on Resettlement
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Aspect
Requirement of a RAP

GOSL Laws/Policies




Compensation for non-title
holders




WB.OP.4.12

Does not require under the LAA, NIRP
requires that a comprehensive RAP for
projects exceeding displacement of more
than 20 families.
A project affecting 100 families is
considered as a prescribed project under
the NEA.
LAA consider only titleholders and tenants
protected under the Rent Act 1972
NIRP policy principles states that affected
persons who do not have documented
titles to land should receive fair and just
treatment.
Does not require under LAA, it is a
requirement under NIRP,



RAP is required for the project
exceeding displacement of more
than 200 people.



Project Management Unit (PMU) for
the project follows the NIRP which
spell out the type of RAP to be
prepared.



The entitlements will be provided
to those who have no-title for the
land or structures in the project
area prior to the cut-off date for
eligibility or resettlement
assistance.
Consultation is required with
displaced persons (Same as NIRP)



PMU for the project follow the NIRP
Entitlement matrix is a part of RAP



PMU follows the NIRP and OP.4.12
indicated in the RAP

Does not require under LAA, the full
participation of the provincial and local
authorities in the planning and
implementing process is a requirement
under NIRP ,
No stipulation for the Identification of
affected people through initial baseline
survey



Participation of PAPs to planning,
implementation and monitoring of
involuntarily resettlement is
encouraged.



PMU follows the OP.4.12 indicated
in the RAP



Identification of affected people
through initial baseline survey is
required.



PMU follows the OP.4.12 indicated
in the RAP

The establishment of the eligibility
cut-off date is required.
Public disclosure is required



PMU follows the OP.4.12 indicated
in the RAP
RAP will be disclosed to the public
and will be available in the web site
of MOUDWSD and RDA.
The entitlement matrix will be
translated in local language and
distributed to PAPs.

Consultation with stake
holders
Participation of PAPs to
planning, implementation and
monitoring of involuntarily
resettlement



Identification of affected
people through initial
baseline survey
Cut-off date





No stipulation for the cut-off date



Public disclosure including
RAP



LAA statutorily imposes all communication
to be publicly announced through legal
notifications in print media, and through
GN officers
Provided in the NIRP If the project is
subject to an IEE or EIA, the report should
be available for the information of the
public or public comments respectively.
No stipulation on the public release of
RAP is found.
LAA regulation 2008 has considerations
for transition period, like paying expenses
for finding alternative accommodation etc.
and other payments for disturbances
NIRP Provides. Income should be restored
and livelihood be re-established and
standard of living improved.









Income Restoration





Measures to Bridge the GAP
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Aspect

GOSL Laws/Policies

Taking over possession
before Payment of
compensation



Grievance Redress
Mechanism







Replacement Cost




Assistance for vulnerable
people



WB.OP.4.12

Measures to Bridge the GAP

LAA provides, NIRP does not allow
MOUDWSD’s customary practice is not to
remove APs before paying compensation
and other concessions.
LAA has provisions for formal appeals in
the country’s legal system.
Establishment of a project based GRM is
an explicit objective of NIRP.
LAA new regulations (2008) have
provisions
Provided in the NIRP



Does not allow



PMU follow the NIRP and OP.4.12
indicated in the RAP



Requirement under the OP.4.12



Provided in the RAP





Project will follow the NIRP and
entitlement matrix provided in the
RAP.

LAA is silent on this aspect. NIRP require
special treatment for the vulnerable
groups.



The borrower will compensate
them for the loss of assets other
than land such as dwellings and
also for any other improvements to
the land at the full replacement
cost.
OP.4.12 requires a special
assistance for the vulnerable
people.



Provision is available in the RAP.
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VI. ENTITLEMENTS
72.
It is vital to highlight key policy principles that can be applied and followed throughout the
project cycle; especially for the DLB road improvement subproject. These subproject principles are
the guidelines of implementation of the RAP by the PMU/PEA which is MOUDWSD.

6.1 Entitlement Framework
73.
The EF has been worked out considering the analysis of impacts and the nature of the losses
of PAPs under this project. First, the PAPs are entitled to receive compensation for losses covered
under LAA No. 09 of 1950 and Gazette Notice No. 1596/12 dated 07/04/2009. Secondly, as the LAA
does not address all types of losses, the involuntary resettlement safeguards and policies (NIRP and
WB safeguards) have been applied to address such issues. This EM explains the category and type
of losses and the eligible category for entitlements.
6.1.1 Eligibility Criteria:
74.
Any person or household, or community who suffers loss of land, shelter, business, incomes,
sources of livelihood because of the subproject impact is eligible for receiving compensation and or
R&R assistance to offset such losses enabling restoration of living conditions to a state better or
equal to the pre-project situation. The eligibility will be determined on the basis of impact survey
carried out while preparing the RAP and approved by the PMU. Whereas the eligibility list provided
in the RAP will remain the basis for providing entitlements to the non-titleholder APs, in case of the
titleholder’s eligibility will be determined through scrutiny of title deeds or other legal documents
admissible and recognized under law as valid ownership documents. The following categories are
eligible for receiving entitlements as per this RPF.
6.1.2 Landowner:
75.
Owners of land with or without trees, crops or structures affixed to the land with clear title in
government records. In some exceptional cases, a person who owns land/s within the projectaffected areas regardless of proof of such ownership will also be entitled, provided that such
ownership is recognized under law.
6.1.3 Tenants:
76.
Occupants that have legally taken any land or properties or both on rent for a specific period
with registered papers recording agreed terms and conditions as permitted under the law. A tenant
who does not have legal documents, commercial, or residential and are protected under the Rent
Act of 1972 or its later amendments which prevents the land owners from evicting them or increase
the rent at their own will.
6.1.4 Non-residential Owners of Land and Structure:
77.
Legal land owners who are not in possession of their land either because they have rented
out their said land and property affixed to it, or such land has been taken possession of by any other
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person. Owner will be eligible to receive compensation and allowances for loss of income from
his/her affected land and structure, but no rehabilitation assistances meant for the displaced families.
6.1.5 Business Owner:
78.
A person who owns or conducts a business within the project-affected area, the operation of
which will be disrupted by the construction of the project. S/he can be a legal owner, non-titled
structure owner, or tenant and will receive different compensation and rehabilitation assistance as
per the EM.
6.1.6 Community:
79.
A community who owns subproject affected building structures or resources and utilizes
buildings or resources of the affected areas.
6.1.7 Government Agency:
80.
A government agency that owns subproject affected building structures or resources and
utilizes buildings and resources of the affected areas.
6.1.8 Project Affected Household (PAH):
81.
All members of a PAH residing under one roof, using one kitchen and operating as a single
economic unit, who are adversely affected by the subproject or any of its components.
6.1.9 Squatters:
82.
People who have occupied land and have erected structures on it for the purpose of
residence/income activities without legal title/rights and are not entitled to compensation for lost land
under this policy. But, if displaced they are entitled to compensation for the structure and
rehabilitation assistance
6.1.10 Vulnerable Households:
83.
It means that socially and economically distressed households who may suffer
disproportionately due to resettlement. They may include women headed households, extremely
poor (disabled. and others identified as case by case). Vulnerable households have been identified
during the census and socio-economic surveys. Women headed households, families with very
elderly persons, differently able persons, people below the poverty line (national) and nontitleholders have been included in this category. They are entitled to a special grant which will be
given as per the EM for each identified household in addition to the compensation available for other
losses. The PMU will support them during the construction of their houses.

6.2 Determination of Rates for Properties Acquired
84.
The rates that will be used for the calculation of compensation for the acquired properties will
be based on the prevailing market rates in order to reflect the cost of replacement of the properties
acquired. The NIRP and WB IRP mandate that the compensation payable to PAPs should be
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adequate enough to replace their loss assets. Subproject has taken into consideration those policy
guidelines in determining the relevant rates.

6.3 Cut-off Date
85.
The cut-off date for eligibility for entitlement for the titleholders is the date of notification under
the LAA (the date of publishing the Section 02 notice) and for non-titleholders is the date of the start
of the census survey. The original date of the survey of PAHs was 15th November 2013.
Subsequently, with the change of project scope and the additional land acquisitions, a new cut-off
date was declared for newly identified titleholders. Under that, the cut-off date for entitlements for
the first batch of titleholders has been disclosed by the government publishing the Sec. 02 notice
under the LAA on or after 19th May 2014. The second batch of titleholders has been disclosed by the
Sec. 02 notice on or after 20th August 2014. Persons who encroach on the area after the cut-off-date
are not entitled to claim compensation or any other form of resettlement assistance. Similarly, fixed
assets (such as built structures, crops, fruit trees, and wood lots) established after the date of
completion of the assets inventory, or an alternative mutually agreed on date, will not be
compensated.
86.
Publication of Sec 02 of the LAA is the expression of the state to acquire an identified land
or number of lands. Therefore for any acquisition, the cut-off date for title holders is the date of
publication of the Sec.02 notice. There were four public meetings within the subproject area where
the participation was very encouraging. Participants were informed of the cut-off date for nontitleholders as that of 23rd November 2013 to prevent squatting or encroachment after the cut-off
date. Village level officers (GN), Community leaders were briefed on this aspect, Issues discussed
at the public meetings in addition one to one consultations were conducted prior to collection of data.
Furthermore, the PMU will display notices of the cut-off dates at prominent places and issue a card
to every PAP.

6.4 Compensation at Replacement Cost
87.
Replacement cost could be defined as the compensation required in replacing a similar land
in a similar location and a building of similar floor area and construction. All involuntary land
acquisition will be compensated at replacement cost as per the Land Acquisition and Payment of
Compensation Regulations of 2008 and the PAPs will be assisted to re-establish their living
standards (affected shelter and incomes) to a level to or better than their living condition prior to the
project. The replacement cost for acquired assets will be determined by the Valuation Department
taking into account the (i) current market value of the land, (ii) any form of severance caused to the
land, (iii) injurious affection and disturbances caused to the affected parties. The valuation will also
include stamp duties for buying alternate land and other transaction costs to be incurred by the PAPs
such as attending inquiries etc. This forms the statutory compensation to be awarded by the
divisional secretary under the LAA of 1950. Any PAP who is dissatisfied with the statutory
compensation that he/she was awarded can appeal to the EAC for a further enhancement of his/her
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compensation. The EAC will review the appeal and if found that the compensation paid to the PAP
did not amount to replacement value will provide an ex-gratia payment to the PAP.

6.5 Disputes Relating to Compensation
88.
In cases where disputes arise on account of the fact that land records are not updated or
where the PAPs are unable to produce the desired documents, where a group of owners or
interested parties are involved or where absentee land owners do not turn up for document
verification and declaration of compensation award, the compensation shall be awarded as per
established procedures under the LAA and relevant laws and regulations. The usual practice is
depositing the money in the respective district court by the Land Acquisition Officer until the court
gives the verdict.

6.6 Acquisition of Non-viable Remaining Portions of Land
89.
It is possible that after acquisition of the land parcel required for the project, the remaining
portion of land is not viable as per existing development regulations, the balance portion, i.e. less
than average land holding in the locality will be compensated as per the 2008 Regulations. The PPA
has no authority to acquire lands if the owner desires to hand over the balance portion which is not
economical to use. The PAP should make a request to the DS to acquire the balance portion under
the rules on severance, injury existed before issue LAA Section 10. 1(a) (July 2015). The valuation
department decides on the percentage of injury subject to a maximum of 20% as per the LAA.

6.7 Compensation for Structures
90.
If only a part of the structure is acquired, the floor area to be considered for payment will be
calculated up to the structural support points. If after acquiring the affected portion, the remaining
portion may become structurally unsustainable, compensation will be paid as per the 2008
regulations. In case of rent controlled shops and houses, compensation will be payable at
replacement cost to the tenant and the owner as given in Table 17, unless compensation will be
provided under the latest regulations relevant to the case. As highlighted in section 4.4, there are 34
tenants identified.
Table17: Compensation Payment to Tenant
Period of Occupancy by Tenant
Percent of Compensation
Tenant
Owner
More than 20 years
75
25
10-20 years
50
50
05-10 years
25
75
Less than 5 years
10
90
Source: SCDP/KCRUI/RAP

6.8 Resettlement and Rehabilitation Benefits for the Non-title Holders
91.
Non-titled residential squatter households residing in the subproject areas prior to the cut-off
date and verified to be in the displaced category during social impact survey will be compensated as
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per the land acquisition and payment of compensation regulations of 2008. Commercial non-titled
squatters on state lands will receive compensation for their affected structure at replacement value
and rehabilitation assistance to continue their livelihood. The non-title holders shall not receive any
compensation for land.
92.
As explained in paragraph 87, land acquisition and payment of compensation regulations of
2008 prescribe compensation at ‘replacement value’ as the calculation of compensation will be
based not only on the market value of the acquired land but also on a number of other factors such
as severance, injurious affection and disturbances caused to the PAPs (see Annex X for Gazette
Notification of the regulations No. 1596/12 dated 07/04/2009). Any PAP who is dissatisfied with the
compensation awarded to him can appeal to the EAC for a further enhancement of his/her
compensation. The Entitlement Framework developed under the RPF worked out considering the
analysis of impacts and the nature of the losses that the APs under this project. First, the APs are
entitled to receive compensations for losses covered under the LAA No 09 of 1950 and Gazette
Notice No 596/12 dated07/04/2009. (Annex X) and all other types of losses per World Bank
involuntary resettlement policy (OP4.12). Based on the types of land ownership, anticipated losses
or damages for properties and livelihood, the entitlements to replacement and restoration measures
for this subproject is explained in the following table

Table 18: Entitlement Matrix
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Type of
Definition of PAP
Loss/Disturbance
1. Private Land Without Structure
1.1
Loss of land due to Legal title holders/
project related activities affected parties with
land
use
rights
recognized under the
law

Entitlement



Details

Compensation for affected land cost as per LAA
Compensatio 154
n at
replacement
1.1.2 Three months advance notification for harvesting
cost
standing crops, or compensation for crop damage.
1.1.3 Compensation for trees affected at current market
price and allows AP to retain felled trees. Applicable
interest on compensation amount for delay in payment of
compensation calculated from the date of taking over
possession of land as per LAA.

1.2

1.1.4 Compensation for the remaining portion of the land
which is economically non-viable at replacement cost if
the affected person is willing to surrender if not covered
under the land acquisition regulations of 2008.
Loss
of
tenancy/ Registered tenants and Compensation for 1.2.1No compensation for the land.
Profitable occupancy
leaseholders,
share- standing crops, or
croppers
income losses
1.2. 2 Three months advance notice to salvage standing
crops or cash payment for loss of standing crops at market
value, if cultivated by the tenant or lessee lease, if not
covered under the land acquisition regulations of 2008.
1.2.3 Cash payment for six months of rental income loss
for the affected portion of land for the remaining period of
tenancy or lease or SLR 25,000/- whichever is higher as
income assistance to the owner if an advance payment
has not been taken and not covered under land acquisition
regulations of 2008.

2. Residential Land and Structures
Permanent and full loss Owner –occupants with
2.1
of private land and title or other ownership
residential
documents
structure4
recognized under the
law



Compensatio
n as per LAA

2.1.1Compensation for the whole lotlot valued as per
replacement cost (new regulation) after acquisition if the
remaining portion* is not developable the relief to be
provided if not covered under land acquisition regulations
of 2008
2.1.2 Non-titled Occupant with other ownership
documents recognized under the Law will be
compensated as per the LAA 2008
2.1.2 For disputed titles, compensation will be deposited
in courts the project can take over the land without the
affected receiving the compensation money
2.1.3 Minimum Compensation for affected structure is
SLR 300,000/ for a house, if not covered under land
acquisition regulations of 2008
2.1.4.Full compensation for the structures/properties
before take them into physical possession
2.1.5.In case of shifting, cash allowance for alternative
rental accommodation of equivalent standards for six
months @ SLR 9000/ per month, if not covered by land
acquisition regulations of 2008
2.1.6. Right to salvage material from the demolished
structure

4Any structure which is affected more than 50 % of its built up area; or where the remaining plot area not developable under law
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Type of
Loss/Disturbance

Non-resident Owner of
land and structure with
title or other ownership
documents
recognized under the
law

2.2

2.3

Definition of PAP

Entitlement




Compensatio
n at
replacement
cost
Income
Restoration
Assistance if
leased within
one year prior
to the cut off
date

Details
2.2.1. Compensation for affected land as per the LAA
2.2.2Minimum Compensation for the structure is SLR
300,000/, if not covered under land acquisition
regulations of 2008
2.2.3. .Loss of rental income from the affected structure
for six months calculated on the basis of average annual
income from the affected structure in the previous 3
years as determined by PMU on a case to case basis, or
@ SLR10,000/ per month whichever is high, if not
covered by land acquisition regulations of 2008
2.2.4. Right to salvage material from the demolished
structure
2.3.1. Three months advance notice for Relocation.

Loss
of
rental Legal Tenants/ Lease
accommodation
Holders

2.3.2. Compensation as per the LAA for registered
lessees for the unexpired period

2.4

Loss of Residential
Structure

Squatters

Rehabilitation
Assistance

2.3.3. Minimum Allowance for alternative rental
accommodation @LKR 9,000/ per month for six months
for tenants/lessees if not covered by land acquisition
regulations of 2008
2.4.1.Compensation for affected structure as per LAA
subject to minimum payment of SLR 300,000/=
2.4.2. Where the person is willing to allow the
construction to begin after signing of MOU with PMU,
entitled for rental allowance as 2.1.5 until the full
settlement of the compensation.
2.4.2. Transportation allowance of SLR 5500/ for
vacating the old structure. 2.4.3 Minimum Rental
allowance @ SLR 7000/ per month for six months if not
covered by land acquisition regulations of 2008

2.5

Partial loss of
residential land
and structure

Owner-Occupants of
residence with title or
sale deed in their
favour

Compensation
Rehabilitation
Assistance

2.4.4. Right to salvage building materials.
2.5.1 Compensation for affected land and structure as
per LAA including at replacement cost as per existing
Laws and regulations according to the actual loss to
repair or rebuild the structure to original condition when
remaining land is sufficient to rebuild upon.
2.5.2. Minimum Rental allowance for alternative
accommodation is SLR 10,000 per /month for six months
if the premises cannot be used if not covered by land
acquisition regulations of 2008

2.6

Non-Resident
Owners of Land and
Structure with title




Compensatio
n
Resettlement
Assistance

2.5.3 Transportation allowance of LKR 5500
2.6.1 Compensation for affected land and structure at
replacement cost as per existing laws and regulations
without depreciation according to the actual loss to repair
or rebuild the structure to original or better condition
when remaining land is sufficient to rebuild upon as per
LAA
2.6.2 Six months minimum rental allowance @ SLR
10,000/ per month to compensate for loss of rental
income from the property as income assistance if the
structure had been leased out one year prior to cut off
date if not covered by land acquisition regulations of 2008
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2.7

Type of
Definition of PAP
Loss/Disturbance
Loss
of
rental Tenants/lessees/
accommodation due to Protected tenants
partial
impact
on
structure

Entitlement
Rehabilitation
assistance

Details
2.7.1 Tenants/Lessees will have the option to continue to
stay in the building in agreement with the owner; OR
2.7.2 Vacate the house on receipt of rental allowance for
six months @ SLR 9000/ per month in case of
emergency relocation with three months advance notice
if not covered by land acquisition regulations of 2008
2.7.3 Protected tenants will be entitled as per rent act in
addition to 2.7.2.

2.8

2.7.4 Transportation allowance of LKR 5500 in case the
tenant/lessee is required to relocate
2.8.1 Compensation only for the affected structure at
replacement value according to the actual loss to repair or
rebuild the structure to original condition when remaining
part is sufficient for rebuilding. Minimum compensation
SLR 300,000/-. 2.8.2 Transportation allowance of SLR
5500/= if not covered under LAA. 2.8.3 Rental allowance
@ SLR 7000/- per month for maximum of six months. If
the remaining potion is not suitable to live

Partial
loss
of Squatters living in
R&R
structures without title
residential structure

3. Commercial land and Structures
3.1
Permanent and full
loss of commercial
property




Compensatio
n at
replacement
cost
R&R
Assistance

3.1.1. Compensation for the affected land as per LAA for
whole lot if the residual lot is not developable under law.
3.1.2. Minimum compensation of SLR 300,000/-. And
with the right to use salvageable materials if not covered
by land acquisition regulations of 2008
3.1.3 Priority will be given to avail of a shop on long-term
lease at any commercial site (if available or planned) or
any other public shopping scheme on payment of lease
premium

Owner-Operator of
registered business
with title or sale deed
in his/her favour

3.1.3 Transportation allowance of LKR 5500/= if not
covered by land acquisition regulations of 2008
3.1.4I n case of shifting, cash allowance for alternative
rental accommodation for six months @ SLR 10,000/- per
month whichever is higher. If not covered by land
acquisition regulations of 2008
3.1.5 Right to use salvage material from the demolished
structure
3.1.6 Cash assistance to enable re-establishment of
business calculated as net profit for six months on the
basis of average net annual profit for preceding three
years as recorded in income/sales tax returns filed, OR a
lump sum livelihood assistance of SLR 25,000/,
whichever is higher. If not covered by land acquisition
regulations of 2008

Employees losing
employment

3.1.7 Employees loosing employment is entitled for six
months take home salary if not covered under LAA of
2008

3.2

Do

Non-resident property Compensation
owners with title
as per LAA

39

3.1.9. Should be assisted as the income restoration
assistance
SAME as described in clauses 2.2.1 , 2.2.2 and 2.2.4
above

Resettlement Action Plan – DLB/KCRUI/SCDP/MOUDWSD
S. No.
3.3

Type of
Loss/Disturbance
Loss of rental
accommodation

Definition of PAP

Entitlement

Legal Tenants/ Lease Compensation
Holders running
Resettlement
business
and
Rehabilitation
Assistance

Details
3.3.1 Rental allowance of equivalent accommodation as
determined by LARC/EAC, OR Maximum of SLR 9,000/
per month for six months
3.3.2 Compensation as per applicable law for protected
tenants
3.3.3Cash assistance to enable re-establishment of
business in case of relocation calculated as net profit for
six months on the basis of average net annual profit for
preceding three years as recorded in income tax returns
filed, OR a lump sum livelihood assistance of LKR
25,000, whichever is higher

3.4

Loss commercial
structure

Squatters/ operators
of business without
title

Compensation & 3.4.1 Compensation for affected structure at replacement
Rehabilitation
cost
Assistance
3.4.2 Opportunity to avail of a shop on long term lease at
any commercial resettlement site (where available or
planned) on payment of lease premium.
3.4.3 Transportation allowance of SLR 5500/.
3.4.4 Rental allowance SLR 7000/month for alternative
accommodation in case of emergency shift
3.4.5 Right to use salvage material from the demolished
structure

3.5

3.6
3.7
3.8

3.9

Partial Loss
Commercial
Property affecting the
normal functioning of
the business
-DoLoss of rental
accommodation
Partial loss of
commercial
structure
Loss of Commercial
Kiosks

3.4.6 Assistance as per 3.1.6 and 3.1.8
Same as benefits offered under 2.5.1 to 2.5.3 AND 3.1.7

Owner occupant with
title

Non-resident owner
of the property
Registered
Tenants/Lessees
Squatters operating
business in structure
without title deeds
Vendors operating
kiosks with or without
permission

Compensation

Same as benefits offered under 2.6.1 to 2.6.2.

Rehabilitation
Assistance
Rehabilitation
Assistance

Same as benefits offered under 2.7.1 to 2.7.4 AND
3.1.7
Same as benefits offered under 2.8.1 to 2.8.3 and 3.1.8
if doing business in the remaining portion is not
commercially viable
3.9.1 Fixed kiosks/sheds will get structure compensation
and one time income assistance of SLR. 5000/, and allow
to continue if suitable space is available.

Rehabilitation
Assistance

3.9.2 Mobile/Movable vendors will get one month’s prior
notice to relocate for continuing their business
4. Loss of Livelihood
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4.1

Type of
Loss/Disturbance
Loss of Livelihood due
to relocation

Definition of PAP





Any families,
including
vulnerable and
women headed
families losing
income due to
relocation
Poor selfemployed persons

Entitlement
Rehabilitation
Assistance5

Details
4.1.1 Assistance for obtaining Training, credit access and
skill training support for maximum two youths (one male
and one female) from the resettled families for livelihood
strengthening for the maximum period of six months with
the help of CBOs/CSOs
4.1.2 Vulnerable families eligible for government welfare
assistance will be assisted to get any government
benefits available.
4.1.3 Housekeeping assignments at the Commercial
resettlement sites and employment in civil works for this
Project if available.
4.1.4 Priority will be given to avail of a shop on long-term
lease at any commercial site (if available or planned) or
any other public shopping scheme on payment of lease
premium
4.1.4 Facilitating for any welfare assistance given by
State to the vulnerable families after relocation.
4.1.5Cash assistance to enable re-establishment of
income calculated as net income for six months on the
basis of average net annual incomes for preceding three
years as recorded in income/ sales tax returns filed, OR
a lump sum livelihood assistance of SLR 25,000/,
whichever is higher

5. Temporary Impacts
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5.1

Type of
Definition of PAP
Loss/Disturbance
Temporary
Adverse Households/
Impacts of Civil Works Businesses
(such as loss of
access, damage
to property or land,
safety hazards, impact
of mobility)

Entitlement
Mitigation
Measures

Details
5.1.1 Public notice at the site informing the people about:
work schedule, likely temporary impacts, signage, safety
advice and mitigation measures, contact details of officer
in charge and GRM.
5.1.2 Necessary traffic management measures for
facilitating mobility
5.1.3 Special measures to provide access for continuing
trade/business
5.1.4 In case of complete loss of motorable access
leading to loss of business over a week, financial
assistance @ SLR 1000/ per day from 8 day until ease
of access has been restored by the contractor. In the
case of loss of pedestrian access alternative temporary
access should be provided by the contractor
th

5.1.5 The contractor shall bear the compensation cost of
any impact on structure or land due to negligent
movement of machinery during construction or
establishment of construction plant, as per standard
contract provision
5.1.6 All temporary use of lands outside proposed ROW
to be through written approval of the landowner and
contractor. Location of construction camps will set up by
contractors in consultation with the implementing
agencies.
5.1.7 Necessary Health and Safety measures to be
undertaken as a part of Environment Management Plans
including measures for sound, dust pollution, minimize
hazard risks through signage and safety barricades, first
aid facilities at work sites/camps, etc.
5.1.8 Steps to minimize and mitigate adverse impacts on
human and vehicular mobility including through traffic
diversions and management; phased construction
strategy; minimizing work during peak hours.
5.1.9 Legal provision ensuring fair wages for men and
women working at project construction sites and
preventing child labor
5.1.10 Measures as necessary to deal with any other
emergent impacts
6. Loss of Community Infrastructure/Common Property Resources
6.1
Loss
of
cultural Affected communities Reconstruction
properties
and groups
of
community
structure
and
common
property
resources

6.2

Loss of social and civic
facilities

Affected communities
User groups

Rehabilitation of
the affected
facility

6.1.1 Reconstruction of community structures and
replacement of common property resources in
consultation with the managing trustees and appropriate
6.1.2 Assistance of SLR 3500/ up to maximum of LKR
50,000 to cover cost of exhumation including any
religious ceremonies required, accordingly to prevailing
customs, as decided by the EAC
6.2.1Reconstruction of the civic, social service facility in
consultation with the managing trustees as appropriate.
6.2.2 Provision of temporary services during civil work to
avoid inconvenience to the user group
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VII: CONSULTATION AND PUBLIC PARTICIPATION
93.
The RAP is fundamentally agreed on the principles that there should be rights to all
stakeholders to inform, know, and participate in development activities carried out in this subproject.
Thus, the consultation is a two way process where along with raising awareness and providing
information, feedback is also received and the information used to develop the project and the
mitigation measures etc.
94.
The subproject’s information dissemination process intend to maintain transparency and
accountability. This reduces potential conflicts, minimizes the risk of subproject delays, and enables
the subproject to design the resettlement and rehabilitation programs as a realistic achievable plan
conceived through a coordinated attempt of all parties in a democratic, participatory manner to suit
the needs and priorities of the PAPs.
95.
The actions that need to be undertaken for inclusive participation in the various stages of
resettlement planning are as follows:





Identification of stakeholders who will be involved in resettlement planning and
implementation (PAPs, local officials, host communities at resettlement sites, project
authorities, donor representatives, elected officials, approving and implementing
agencies, NGOs);
Dissemination of information (including project entitlements) and identification of
appropriate mechanisms for feedback and facilitating the consultation process; and
Identification and implementation of a grievance redress mechanism (Grievances
Redress Committee) and procedure (see Section X for more details).

96.
The PMU/PEA would also ensure that the resettlement plan is made public and its copies
are made available to the public in accordance to with the WB’s Public disclosure guidelines. List of
consulted stakeholders is summarized in Annex II A.
Photographs 17-18: Early Consultation Process Conducted with PAPs

A group of Participants at Lewella Area

Explaining Project Details by Consultants

Source: SCDP/KCRUI/RAP
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97.
The stakeholder consultation meeting held on 17 October 2013 at the auditorium of the KMC
was a well-organized meeting to raise awareness of all stakeholders. It was well attended by all
primary and secondary stakeholders. The consultant has developed an information brochure aiming
dissemination of project (SCDP) and subproject (KCRUI) related information. Annex XIII provides a
copy of this brochure circulated among the stakeholders. The same brochure has been circulated
among all PAPs during the data collection process. The PAPs voluntarily participated during the
designing stage of technical requirements as well as at the time of collecting socio-economic
information by the consultant and his team members. Photographs 17-18 illustrate the consultation
process implemented with PAPs.
98.
A comprehensive community consultation campaign has been implemented for the
subproject affected persons (PAPs) of the DLB road, aiming to provide correct information
regarding the road improvement. This has been implemented in three steps; (i) individual
consultation with PAPs; (ii) group consultations; and (iii) training of selected community leaders
as the members of the Local Resettlement Committee and the GRC and awareness raising
workshops for the field level Government Officials. A summary of stakeholder consultation
outcomes is presented in the following Table (Table 19).
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Table 19: Summary of Community Consultation Conducted on
Subproject Impact/LRC and GRM
No Date/Period

Venue

Participants

Mater discuss

Total Male Female

Remark, information and
feedback received
Agreed with advantages of
road improvement long term
benefits and short term
impact of the project

01

11 to 13.
Aug..2014

Thalwatta

Project
affected
parties

157
Introduction of the project ,
losses & entitlement of the
affected parties Identify
adverse impact of the project

19

138

02

2. 15 to 24
Sep. 2014

Thalwatta

Group
Consultation

Project, objectives , land
acquisition steps and
ownership inquiries,
proposed compensation
arrangement

186

13

173

03

1. 24.April
.2015
2. 30.April
2015
3. 05.May
2015
4. 20.May
2015
7/April /2015

Thalwatta,
Individual
Mahaiyawa & house
Aruppala
inspection
West
with the
NBRO & RDA
Team

Aps on the land slide risk
of the area and the
preventive measures to be
adopted

15

06

09

Training of
local
resettlement
(LRC)

Proposed compensation
arrangement, Grievance
redress system and roles
and responsibilities of GRC
and LRC members

10

3

7

Quarry of advantages and
responsibility members of
LRC

Grievance
redress
committee
members
Individual
Consultation

Basic orientation on GRC
09
mechanism and grievance
redress system of the project.

6

3

Building confident among
the APs and project

Aware on their assert
verification for inquiries and
a self-valuation report.

27

09

18

positive impress on
acquisition and
compensation process

Watapuluwa Individual
North &South Consultation

Description of the proposed 46
project its objectives, status
of losses/ affected
properties, proposed
compensation arrangement
and timeframe and details
on the grievance redress
system.

19

27

The APs of the commercial
area requested to finish
constructions without
stagnation and requested
considerable amount of
compensation for their loss

04

05

06

07

Lewella ,
Buwelikada
Training of
local
resettlement
(LRC)
14/May 2015 KMC

1. 23/June
2015
2. 24/June
2015
1. 15 to 24
Sep .2014

Buwelikada

APs extended their consent
towards development
project. Requested to pay
eligible compensation as
early as possible. The Aps
of the commercial area
requested to finish
constructions without delay
Requested to make
provisions in the estimate
for accommodating
retaining walls and other
preventive measures.eg.
Soil nailing

Source: SCDP/KCRUI/RAP

99.
In addition, the PMU/LPMU has organized an awareness program for village coordinators on
all aspects of social safeguard measures arranged by the subproject (Annex II B shows participants
details). Furthermore, as indicated above, there is another specific process where any PAP would
be consulted, which is the grievances redress mechanism (for details see Section X of this report).
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Date
7/24/2014

7/26/2014
2014/07/31 &
08/01
8/22/2014

2014/08/12 & 13

2014/08/26 & 28
2014/09/01 & 02

9/5/2004

2014/09/12 & 15

2014/09/17 & 25

Table 20: Consultation on Design
Matter Raised by the Participants
Measure Taken by the Desing Team
Impact of the project short term and Construction related mitigation measures
long term
will be proposed (see table 24 for more
details)
Request information on
Conducted community consultation
compensation process
process
Explain Graveness Redress
Formation of GRC. Social Safeguard
Mechanism
measures to be in place for solving
grievances
Brief description about the project Ninety seven percent (97%) of the
Cut off dates, squatters and
affected households covered
vulnerable groups
Description of the project, degree of More than 97% present of the participants
affected land, properties and other given consent with suggestion, the
assets for compensation
compensation need to be given before
arrangement.
starting the project.
Explaining Graveness Redress
Preparation of the selection criteria and
Mechanism
eligibility of membership to form GRC
Information on land acquisition
Awareness on the compensation payment
process and ownership clearness/ of LAA
issues
Compensation and type of
EM, document to be prepared for the
affection and disturbance to
ownership inquiries and how to prepare
properties
a self-valuation report
Livelihood support for the PAPs
Expresses their positive and negatives
opinions on proposed mitigation measures
(see table 23 and 24 for more details)
How to rescue religious and
Compensation as per the EM of RPF and
common places
additional technical support through
Entitlement Assessment Committee (EAC)
Result of the encroachment of
Support from EAC
Government land
Relocation of the affected people
Follow up LAA and livelihood support from
the EM of RPF

Source: SCDP/KCRUI/RAP
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VIII. ADVERSE SOCIAL IMPACT AND MITIGATION MEASURES OF SUB
PROJECT INTERVENTION
8.1 Identified Issues
100. The proposed DLB road improvement subproject activity has identified several severe and
moderate impacts on PAPs. As highlighted in Table 12 above, the majority of PAPs are represent
titleholders and they are having private lands.

Land – partial
Land – full
Residence – partial
Residential – full
Commercial structures – partial
Commercial structures – full
Auxiliary structures – partial
Auxiliary structures – full
Livelihoods – Moderate
Livelihood – Less
Standing trees

115
07
12
25
48
19
97

08
-

Temple

Type of loss

Nontitleholders

Titleholders

Table 21: Category of Impact and Number of PAHs Identified
Category of PAHs

29
05
05
05
-

Source: SCDP/KCRUI/RAP

101. According to Table 21, there are 115 titleholder PAHs losing their lands for the DLB road
improvement. However, they need to give a tiny strip of land along with the road and its shape.
Hence, their parapet walls will be damage in most cases. There are only 07 cases causing partial
damages to houses. In addition, there are 12 commercial structures which will suffer partial damage.
As shown in the Table, there are front yard and back yard structures being damaged fully and
partially. However, these structures can be replaced easily.
102. Among the Temple PAHs, 29 PAHs are losing their lands partially while 5 of them are losing
fully with their structures (houses). However, there are 05 houses which need to be relocated (For
details see Photographs 19-20).
103. There are 8 encroachers doing mobile business on RDA road sides. Their structures need to
be removed or moved during the construction period and they may face some difficulties to continue
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their businesses during this construction period. Therefore, they need livelihood support to survive
their life.

Photographs 19-20: Current Status of the Structures to be Adversely Affected by the
Subproject

Largest House in the Location

Smallest House in the Location

Source: SCDP/KCRUI/RAP

104. The other structures full (48) are parapet walls, gates, fences, etc. Simultaneously, there are
25 structures suffering partial impacts and these figures also represent parapet walls, gates, fences,
etc. Moreover, there are livelihood impacts that are divided into two categories as moderate and
less. Moderate impacts are represented by 05 PAHs who will be resettled in Pallekale. Less impacts
represent other residents who are suffering partial impacts to their structures and business
establishments. The loss of trees and crops do not make a significant impact on the livelihoods of
affected households.
105. Moreover, there are 34 tenants who are residing under land owners. Other than that, the
most vital impact is cutting-off trees from Udawatta Forest reserve that come under government land.
There are about 82 valuable trees, but some trees are relatively small. Especially, there is a small
water tank filtering flood water coming from the Udawatta Forest reserve and it may have some
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negative impact since there are several places which need sharp cutting of soil in this forest land
along with the road. Thus, it needs special attention. For details see Photograph 21 below.
Photograph 21: Flood Water Reserve Tank Near Udawatta Forest Reserve

Water Reserve Tank Located Near the DLB Road
Source: SCDP/KCRUI/RAP

106. Finally, it is vital to be concerned on gender related impacts; especially among the relocated
PAHs. They need to resettle in a new location (Pallekele) and it is a challenge for them to adjust to
the new atmosphere. They need to develop new social networks with the host community. Therefore,
gender is a critical factor for them at the time of changing their residence.

8.2 Mitigation Measures
8.2.1 Relocating and Resettling Severely Affected Houses
107. As stated above, there are five households to be relocated and resettled due to soil nailing
to avoid landslides. Their houses are located in Lewella adjoining the Gangaramaya Temple. The
land occupied by these five PAHs belongs to the temple. Thus, the PMU and LPMU (Subproject unit)
with the support of the KMC have found an alternate land to resettle these households.. The
resettlement site is located at Kovilwatta inPallekale (Lot No. 197,198, 199, 200, and 201) which is
a property vested with the KMC. The decision has been taken by the KMC (No.8 (38) Council
Decision dated 28 May 2015) to allocate these land lots to the five PAHs at the request of the PMU.
The resettlement site is located 500 meters inside from the Kandy-Mahiyangana highway (A26) and
it has convenient access to utility services such as electricity, water and telecommunication. The
service centers like schools, markets and administrative institutions are located in the nearest town
of Kundasale which is 1.5km away from the resettlement site.
108. Furthermore, PMU/LPMU will assist the affected households to design their housing plans
as per their aspirations and guide and monitor the productive use of their compensation money for
the house construction purposes. KMC will ensure granting approval for their house plans without
much delay.
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Table 22: Action Plan for Resettlement of PAHs

No
01
02
03
04
05
06
07
06
07

Action/Steps

Time period

Consultation with five families proposed
to be relocated
Identify alternative land lots with the
consultation with affected families
Obtain consent of the PAHs for the
new lands
Assistance for the preparation of house
design for PAHs
Pay compensations for existing structure &
Land
Six months rental allowances for
alternative accommodation
Support restoring the livelihoods of the
five families
Assist and coordinate the new house
constructions
Relocation assistance for PAHs to resettle
in new houses

Responsible
Agencies

10 .Oct. 2015

PMU/RDA

20. Oct. 2015

PMU/RDA/KMC

30.Oct.2015

PMU/KMC

10.Nov.2015

PMU

15.Dec.2015

PMU/DS

15. Dec. 2015

PMU/EAC

15.Dec.2015

PMU/EAC

10.Jan.2016

PMU/KMC

15. May. 2016

PMU/DS

8.2.2 Compensation for Affected Private and Temple Lands
109. The census conducted to collect information to identify inventory of losses has identified all
potential PAHs and PAHHs for compensation and resettlement purposes. Thus, these PAHHs are
listed as private, government, Temple and tenants. Especially, the PMU/LPMU is planned to have
an agreement with all PAHHs (9 PAHs in soil nailing area) to get their consent for the subproject
intervention and land acquisition. A draft of this agreement is attached in Annex VII.
110. Furthermore, the mitigation measures of the potential negative social impacts towards PAPs
will be monitored by the PMU of the SCDP in coordination with the respective PPA who are
responsible for the implementation of the mitigation measures.. Potential Impacts and mitigation
measures are included in the following Table.
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Table 23: Potential Negative Impacts and Mitigation Measures
Potential Negative Impacts
Full damage to residential land
and structures in private lands
Full damage to residential land
and structures in Temple lands
Partial damage of residential land
and structures
Partial damage of commercial
land and structures
Partial damage of
activities

livelihood

Inconvenience caused due to
aggravating
existing
traffic
congestion
during
the
construction
period
specially
three urban areas; Rakade
Junction, Lewella Junction and
Buwelikada Junction.
Disturbance
to day to day
activities for the residents of the
impact area, during construction
period
Dust and sound pollution would
create
inconvenience
to
neighboring residents and the
general public commuting to the
township areas
Accumulation of water due to
blocking drainage canals due to
construction activities.
PAP would experience difficulties
due to disturbance of utility
services such as drinking water,
electricity, telephone and access
facilities.
Onsite and offsite impacts due
to excavation of gravels, parking
of
heavy
machinery
and
construction of workers camps in
the socially sensitive areas.
Obstructions to vehicle access on
minor roads during construction
period.

Mitigation Measures
Compensation for the damage as per the
LAA and Entitlement Matrix- (No.01 & 02)
(for details see table 18)
Compensation for the damage as per the
LAA and Entitlement Matrix- (No.01 & 02)
(for details see Table 18)
Compensation as per the LAA and
Entitlement Matrix- (No.01 & 02) (for
details see Table 18)
Compensation as per the LAA &
Entitlement Matrix (No.03) (for details see
Table 18)
Compensation as per the LAA &
Entitlement Matrix (No.04) (for details see
Table 18)
Assistance for livelihood restoration

Responsibility
RDA/PMU

RDA/PMU

RDA/PMU

RDA/PMU

RDA/PMU

Implement effective traffic management
plan including provision of alternative Contractor
roads

Inform people through display boards.
Avoid constructions on trade fair days

Contractor

Regular watering during dry spell
Use sound proof equipment.

Contractor

Regular removal of soil and debris to
Contractor
the dumping yards.

On time service connection arrangement Contractor

Early identification of equipment parking
Contractor
yards and workers’ camp site.

Temporary arrangements for maintaining
Contractor
accessibility to by road
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Civil works may pose safety
threats and accident risks to
people living around the worksite
Negative impacts towards the
Vidyartha
Junior
School,
Mahaiyawa
Playground,
and
Gangaramaya Temple close to the
road

Erection of sign boards to inform people
Contractor
about risks
Erection of sign boards to inform people
about the risks and employ a worker to RDA
and
control the impact during the construction Contractor
period

Erection of sign boards to inform people
Reducing access to pedestrians about the risks and employ a worker to
Contractor
during the construction period
control the impact during the construction
period
Possible flood water and damages Temporary drainage system to control
RDA
and
to flood water reserve tank near flood water flowing in to tank and tank
Contractor
Udawatta Forest reserve
renovation measures where necessary
Source: SCDP/KCRUI/RAP

8.2.3 Acquiring Government Lands
111. During the stakeholders’ consultation, the PMU has consulted all government institutions (07)
who are affected by the lands belonging to them while exchanging necessary documents related to
the subproject and land requirement. In addition, the PMU/LPMU will develop a plan to take over the
relevant land lots form these government institutions. Thus, they have extended their fullest
cooperation for the subproject and the land will be granted for the construction works. These land lot
are vacant and free of encumbrances and they have not been used for any productive purposes at
this stage.
8.2.4 Compensation for Non-titleholders and Tenants
112. As stated above, there are 8 mobile vendors and 34 tenants on temple lands have been
identified. Especially, these mobile vendors are losing their business income during the road
construction period. Thus, they can move to non-construction areas or constructed area to continue
their business activities. However, they may have usual customers for business during the
construction period. Thus, it is important to suggest them a livelihood restoration support as per the
EM. The tenants may face some difficulties during the construction period since the structures are
suffering partial damages.
8.2.5 Damages to Trees and Crops
113. This is mostly on trees and there are a substantial number of trees (82) that need to be
removed from the Udawatta Forest reserve. Thus, it is important to display safety measures during
the cutting of trees. The PMU is arranging a special program in collaboration with the Forest
Department for the reforestation of 2,000 trees in another location (Ambakote Estate in the Digana
area) identified by the Forest Department. This program is considered as a compensatory replanting
action. This program is linked to the Environment Mitigation Plan of the subproject.
114. Especially, there are two places suffering deep cuts after removing these trees. But, there
may be some possibility to slip soil layers towards the road side and residence houses. Thus, it is
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proposed to have soil nailing techniques in these two locations. The first location is the Rakade
Junction area near the Mahiyawa playground. The second place is Buwelikada Junction from where
05 houses will be relocated. In this context, the National Building Research Organization (NBRO)
will assist the PMU and subproject to do all scientific investigations and provide guiding requirements
for soil nailing. The total extent of land identified for soil nailing is 20.96 perches. Especially, the
additional lands required for this purpose will be acquired for soil nailing purposes with the consent
of land owners. The consent will be taken through an agreement between the land owner, the PMU,
and the RDA (for details see Annex VII). Thus, soil nailing will reduce the risk level in these deep
cutting stretches of the road.

8.3 Potential Income Restoration Programs
115. As identified in Table 13, there are 32 PAHs who are eligible for income restoration programs
or livelihood improvement programs. There are provisions available in the EM to assist the relocated
PAPs, tenants, business units and others who lose their income as a result of this project. In Sri
Lanka vendors prefer to stay close to the roads and remain on lands with minimum space in order
to remain on land enjoying direct road frontages. As such, PAPs will be given the option to remain
on the existing lot if the ongoing road widening allows it. All PAPs whose livelihoods are displaced
under the project will be provided with livelihood restoration measures which will include the
following:
1.
2.
3.
4.

A livelihood restoration allowance to assist as seed money to re-establish a business
Allowance and interventions for poor and vulnerable families
Vocational or skilled training
Project related employment

116. When identifying potential income generating opportunities for needy people, emphasis will
be paid to the availability of raw materials, required infrastructure and market potentials. It is planned
to implement the income restoration activities for 32 PAPs who include 12 businessmen, five
resettled households; seven partially affected self-employed households and eight mobile vendors.
Income restoration will be undertaken by the PMU with the assistance of external resource agencies
that conduct programmes aimed at poverty alleviation and entrepreneur development. The PMU will
act as the facilitator and the coordinator for the PAPs to obtain the services and inputs available from
these respective state and private institutions for their livelihood restoration and improvement. .
Logistical support and funds required to implement the income restoration program (IRP) such as
training, linkages to lending agencies like banks and micro finance institutions, preparation of
business proposals and plans etc. will be provided by the PMU. Wherever possible assistance of
CBOs will be solicited to support the livelihood restoration efforts of the PAHs. Furthermore, one
person selected from among each family losing their livelihoods and income, will be supported to
engage in a vocational and technical skills development training programme. The training
programme will be focused on youth entrepreneurship development. The selection criteria will place
priority on youth of the households who would lose both their residential and commercial structures

53

Resettlement Action Plan – DLB/KCRUI/SCDP/MOUDWSD
as well as their willingness and capacity to engage in such training. . The SDO attached to the PMU
will be in charge of the IRP under the supervision of the APD (social).
117. The project will also ensure that wherever possible the contractors place priority on affected
persons in hiring the services of skilled/semi-skilled labour such as light vehicle drivers, masons,
carpenters, welders, etc. as well as manual labourers. The contractors will also be requested to
provide equal opportunities for both men and women when offering labour work and fair wages.
Table 24: Action Plan for Livelihood and Income Restoration and Improvement
No

Activity

1

Developing
individual 10.10.2015livelihood profiles of the PAHs 30.10.2015
Assessment

2

3
4
5
6
7
8

Time

of

skills

Responsibility

and

20.10.2015capacities of PAPs to engage 15.11.2015
in business enterprises
Individual
counselling for 01.11.2015business (for each PAHs)
31.12.2015
Provide training to improve 10.01.2016skills development
30.02.2016
Provide training on business 15.02.2016management
20.04.2015
Supplementary
income
01.05.2016assistance grant for 32 PAPs
15.05.2016
to restore their livelihoods
Commencement of business 15.05.2016activities
Onwords
Monitoring and supervision
Continuous
Total
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Tentative
Budget

PMU
NGO/External
consultant
External
consultant
External
consultant
External
consultant
PMU/DS(Under
LAA)

-

12,000
50,000
80,000
50,000
4,608.000

Aps

-

PMU

4,800,000
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8.3.1 Interim Measures
118. Compensation for the loss of income due to acquisition of properties or employment will be
paid as listed in the EM. Environmental risks and how these will be managed and monitored – An
environmental specialist will study the environmental impacts and risks and they will be managed by
the project.

8.4 Mitigation Measures to be adopted in general
119. Following measures will be adopted during the pre-construction and construction stages of
the subproject (DLB road improving period). They are;
1. To avoid or minimize any possible damages to adjoining houses in the process of
demolishing the structures within the demarcated subproject area, the SCDP has provided
relevant specifications for demolitions and provisions have been included in the contractors‟
agreements to reconstruct the houses that would be damaged during the demolition process.
2. Temporary issues arising from subproject construction work will be mitigated through proper
mitigation measures and in line with the WB’s safeguards guidelines provided in the RPF.
3. Contractor’s compliance on Social Safeguard Measures: The contractor shall adhere to
relevant labor laws of Sri Lanka, minimize need for labor camps by recruiting local labor,
and maintain health/sanitation in labor camps. The Contractor will be accountable and
responsible to act on the following specific mitigation measures:
 Contractor’s workshops, material storage areas and other working areas shall be
fenced off from the public.
 Contractor shall ensure that heavy machinery and material hauling vehicles do not
unduly obstruct access and private roads.
 When work is to be carried out in public areas, the contractor shall use barricade tape
to prevent entry to such working areas and will erect suitable warning signs.
 Contractor shall make arrangements to ensure that the public in surrounding areas is
not inconvenienced by dust and noise due to construction work.
 Contractor shall arrange for work to be executed during daytime whenever possible
and carry out any night time work under approval of the client.
 Workers’ camps will be located at a safe distance from habitations and there will be
no blocking of access to residences.

8.5 Positive and Negative Impacts
120. As discussed above, the subproject activity will make several impacts related to social and
environmental integrity of the subproject location. Each impact has a negative impact and a positive
impact. Especially, PAPs are very keen on positive impacts than negative impacts. A summary of
positive and negative impacts is given in Table 25.
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Table 25: Positive and Negative Subproject Impacts
S.N.

Positive Impact

1

Less road traffic congestions

2

Improved road safety measures

3

Less road accidents

4

Improved road condition

5

Improved parking access along the road sides

6

Improved drainage system

7

Improved access to pedestrians

8
9

Scenic beauty of the road
Increase of land values in the area
Increase of business activities along with the
road
Minimize risk level for residents as a result of
improvement in road safety measures.

10
11

12
13
14
15
16

Negative Impacts
Losing relative and neighbors as a result
of relocating PAPs. Further, they are
losing some cultural resources. They do
have a challenge to adapt to the new
atmosphere they resettle.
Increase road accident due to high
speed
driving
after
the
road
improvement
Temporary disturbances for travel
during the construction period
Temporary disturbances for trading
activities
Dust and noise issues during
construction period
Minor damages to building structures
close to the road reservation that were
illegally constructed
Temporary disturbances for utilities
such
as
water,
electricity,
telecommunication, etc.

Reduction of road traffic in Kandy city as a result
of alternative road towards Katugastota, Matale,
Madawala, and Sirimalwatta.
Reduction of travel time of road users
Reduction of fuel cost of road users
Reduction of carbon emission to the environment
Possible new economic activities after
improvement of road condition and vehicle fleets

121. When the positive and negative impacts highlighted in Table 22 are compared, it is evident
that there are more positive impacts from this subproject activity. However, Table 23 shows in detail
how the subproject plans to mitigate these negative impacts in more elaborative forms.

56

Resettlement Action Plan – DLB/KCRUI/SCDP/MOUDWSD

IX: INSTITUTIONAL FRAMEWORK
9.1 Organizational Structure
122. There are several institutions to support implementation of all subproject activities under the
KCRUI. However, the most vital institutions are the MOUDWSD, PMU, KMC, Urban Development
Authority (UDA), GMC, and the DSD which are directly responsible for any involuntary resettlement
activity which will take place in this project. All these institutions need to be coordinated to resolve
all issues related to resettlement (for details see XIII Implementation Schedule stated below).
123. At a national level, the country has different agencies for coordinating and implementing land
acquisition and resettlement activities. The Ministry of Lands (MOD) is responsible for developing
policy guidelines and implementation of land acquisition. The UDA is responsible for land acquisition
for urban development schemes. The SCDP project has the most important role of implementing the
RAP. The RAP functions at national level, formally established under the supervision of the Secretary
to the MOUDWSD. The secretary will steer the project at the highest level by the National Project
Steering Committee (NPSC) chaired by the Secretary of the Ministry. The NPSC is represented at
the highest level by project implementation and it meets bi-annually to a) review and approve the
project proposals to ensure that they comply with the subproject selection criteria; b) monitor the
overall project implementation based on progress reports; c) resolve implementation problems; and
d) coordinate with other National Government Agencies which are connected to the
project implementation. Diagram 01 illustrates the institutional arrangement of the project covering
both Galle and Kandy subprojects.
Diagram 01
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9.2 Functional Manifestation of the Project Tasks
124. The PMU established in the MOUDWSD manages and coordinates the sub-projects through
the implementing PPAs. A Project Director (PD) is the head of the PMU and reports directly to the
Secretary of the MOUDWSD. The PMU is the secretariat for the NPSC. According to the proposed
implementation structure by the MOUWSD, the PD is supported by Deputy Project Directors in
Kandy and Galle (Local PMU), a Deputy Project Director-finance, a Deputy Project DirectorProcurement, Deputy Project Director Environmental, a Deputy Project Director-Social and a Deputy
Project Director Technical and Staff. At the PMU level, the Social management cell is responsible
for the implementation of the RAP.
125. It is significant that the Social Management Cell has overall responsibility and supervision to
implement the RAP and necessary guidance and providing necessary assistance for the project staff
to ensure social safeguards. The social cell at the PMU comprises a fulltime Deputy Project Director
(Social), who reinforces the social management capacity in PMU, Assistant Project Directors (social),
Social Development Officers (SDO) at local PMU level, who support the implementation of the RAP
in cooperation with stakeholders of the sub-project.
126. The RAP will be disclosed on the MOUDWSD’s website. It will ensure accountability and
delivery of the social safeguard programme, defend the requirements and for public interest. Key
information will be updated. Under that, the cut-off date for entitlements for titleholders have been
disclosed by the government publishing Sec. 02 notice under the LAA on or after 04 July 2015. The
EM is available in Sinhala and Tamil languages.
127. The Local PMU (LPMU) is set up in Kandy, where the subproject will be implemented. A
Deputy Project Director (DPD) is appointed to head the LPMU. He reports directly to the Project
Director. Adequate staff (social, environment and technical) has been recruited to support project
implementation. The APD (social) and the SDO will be directly responsible for field level
implementation of the RAP, while the Social Management Cell at the PMU will provide necessary
guidance and assistance.
128. Since this is a road improvement project, the implementation responsibility lies with the RDA,
which acts as the PPA. The RDA will provide implementation as well as technical support at the
subproject site, helping with land acquisition and resettlement estimates and entitlement of PAHHs
for the statutory payment.A GRM will be established by the PEA/PMU that will allow PAPs to appeal
against any disagreeable decisions or practices arising at the designing and implementation stages,
especially on technical decisions and affected assets or to settle any general project-related disputes
including construction related issues/impacts. PAPs will be made fully aware of their rights and the
procedures for making a grievance – whether verbally or in writing – during consultation. The RPF
will provide guidance for a multi-stage GRM with four levels of decision making institutions to address
such grievances.
129. Apart from theses, the GRMs external statutory institutions such as Samatha Mandala
(Reconciliation Boards) and courts can be approached by the PAPs to obtain redress for their
grievances, if he/she was not satisfied with the responses received from the subproject level GRM.
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130. The Entitlement Assessment Committee (EAC) will be established to provide special support
for the implementation of the RAP in compliance with the EM. The EAC will be constituted by the
Divisional Secretary (Chairman), and representatives from (a) MOL, (b) Valuation Department, (c)
Assistant Project Director (APD Social), (d) APD (Finance), (f) Survey Department, (g) concerned
PPA as the need arises. The recommendations of the EAC have to be approved by the Project
Director. The EAC will assist project management in collecting information about the effectiveness
of the implementation of the subproject and disclosing of all aspects of the sub project to PAPs
especially the social impacts and social safeguards. Participation and consultation with the PAPs
facilitate development of entitlement options and ownership of the people. It will also play an
important role in identifying eligible PAPs and negotiating compensation, designing strategies for
restoration and development of livelihood and monitoring overall implementation of the RAP. The
committee’s feedback on project implementation will contribute to effective monitoring. The
continuous dialogue with the committee will ensure smooth implementation of the project and
minimize grievances.
131. The SDO attached to the PMU will request from the contractor to appoint a safeguard officer
(Social and Environment) at the worksite. He will be responsible to ensure minimal adverse social
impact that may occur during rehabilitation of the DLB Road. The adverse social impact
statement/RAP serves as a guide for the contractor and the workforce, regarding their roles and
responsibilities concerning on-site social safeguard management. The nominated safeguard officer
will be responsible for the submission of monitoring and progress reports to local PMU and consultant
and the KMC.

9.3 Roles and Responsibilities of Government Agencies and Other Organizations
involved in Resettlement Planning and Implementation Agency
PMU:
132. Preparation of land acquisition proposals, staffing, coordination with other relevant agencies,
consultation with stake holders, dissemination of information, secure funds, identify lands for
resettlement with Aps, procure land for resettlement sites when necessary, develop infrastructure at
resettlement sites, arrange to construct auxiliary structures, arrange IRP, attend to internal
monitoring, progress review, Project MIS and documentation.
RDA:
133. Supporting the DS and PMU on payment of compensation. For acceleration of acquisition
process and ensuring justice for PAPs, PAA support PAPs with following services:
1. Advise the APs regarding the list of documents to be submitted at the title determination
inquiries conducted under Section 9 of the LAA
2. Ensure timely cash flows to assist DSs to pay the statutory payments as they are due
3. Prepare individual cheques and hand them over to DS to effect payments
4. Assist the DS to inform the APs in advance regarding the payment of compensation
5. Prepare the list of PAPs with categories of compensation they are entitled to
6. Document grievances if any made by the PAPs
7. Make arrangement to pay the interest due on the statutory payment through the DS
8. Arrange to distribute a certificate with details of the compensation paid to each
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9. Allow a period of 4-6 weeks after the payment of statutory compensation and other
assistance for the PAP to hand over vacant possession of the property
10. PAA should pay the incentive payment due to the PAPs immediately after the handing
over of the vacant possession within the prescribed period to the DS/PAA.
11. Store all data in respect of compensation in a pre-prepared database.
12. Maintain a file for each PAP, this file should contain data on each PAP collected at LARS
and SES survey and the details of payments made and other correspondence with the PAPs.
13. Responsibilities of PAPs for Compensation Payment
Ministry of Urban Development, Water Supply and Drainage:
134. Provide necessary policy guidelines, provide funds, coordinate with the WB, and give
directions to the PMU on implementation issues.
Ministry of Land and Land Development:
135. Approvals of the publications of relevant orders under LAA. Monitor the progress of land
acquisition and liaise with the DSS at different stages of acquisition process.
Divisional Secretary (Gangawata Korale):
136. Acquisition of land, payment of statutory compensation, payment of interest, consultation,
information dissemination, GRC, and vesting of acquired land with the RDA. PMU provide technical
assistance on request. Support implementation of RAP when necessary on PMU’s request. Support
on rehabilitation and improvement of public utilities disturbed by land acquisition and construction
program.
Grama Niladari:
137. Delivery of notices under LAA to the PAHs, consultation, facilitation of acquisition of alternate
lands, during preparation of advance tracing and final plan by assisting the surveyors to identify the
claimants.
Valuation Department:
138. Preparation of condition reports of the properties to be acquired, preparation of valuation
reports.
Government Printer:
139. Publication of gazette notifications relevant to land acquisition
Local Authority (KMC):
140. Approval of resettlement sites, housing plans
Project Affected People:
141. Help in planning of resettlement site if sites are required, IR, Monitoring Construction
Supervision Consultants Plan and monitor construction of resettlement sites if sites are required
Contractor:
142. Construct resettlement sites with infrastructure facilities if required, construct auxiliary
structures of the affected on the instructions of the PMU/CSC
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External Monitor:
143. The external monitor is having a very vital role to play in the subproject and its activities.
Thus, it has been elaborated as follows;
1. Adequacy and process followed in preparing RAP including social surveys and community
consultations, and implementation of RAP as per the timeline.
2. Timely payment of compensation to affected persons.
3. Effectiveness in implementing safety and mitigation measures for construction induced social
impacts by contactors.
4. Effectiveness of the internal monitoring and reporting process.
5. Function and effectiveness of grievance redress mechanisms established at various levels
6. Timely preparation of documents and data storage and management at PMU
7. Function and effectiveness of the EAC, and other institutions established for management of
safeguards aspects of the subproject.
8. Implementation of staff capacity building plans including training and orientations for
subproject staff.
9. Performance and effectiveness of consultants in RAP implementation
10. Overall effectiveness of social safeguard measures in mitigating impacts as per the RPF.

9.4 Institutional Arrangement to Attend to Gender Concern
144. The PMU will recruit resettlement staff including female officers to address gender concerns.
Recruitment of an experienced consultant would help the PMU to coordinate the land acquisition,
resettlement and rehabilitation program with relevant state agencies and CBOs. One female
resettlement assistant and a graduate with a degree in Social Sciences are stationed at the project
to attend to resettlement matters including gender concerns. This arrangement will permit a closer
interface between the resettlement staff and female PAPs.
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X: GRIEVANCE REDRESS MECHANISM
Proposed Structures of GRM
145. As highlighted above, care shall always be taken to prevent grievances rather than following
a redress system. Grievances can be minimized through careful subproject design and
implementation by ensuring full and true participation and in consultation with PAPs, establishing
rapport between the community and the MOUDWSD through frequent interactions, transparency,
and monitoring.
146. A GRM will be established by the PMU/MOUDWSD that will allow PAPs to appeal against
any disagreeable decisions or practices arising at the designing and implementation stages,
especially on technical decisions and affected assets or to settle any general project-related disputes
including construction related issues/impacts. The PAPs will be made fully aware of their rights and
the procedures for submitting grievances – either verbally or in writing – during consultation. Hence,
the five level subproject specific internal grievance redress instruments include the following;
b.
c.
d.
e.
f.

CDOs appointed by the PPAs/PMUs;
LRCs formed at the resettlement locations by PPAs/PMUs;
GRCs established by PPAs/PIUs
Project Director
Independent Grievance Panel (IGP).

147. The proposed level B (LRCs formed at the resettlement locations by PPAs/PMUs) structure
of GRM will be as follows;
a.
b.
c.
d.

Two Members elected by the PAPs
SDO/CDO to be the Chairman
The engineer in charge of the sub-project;
Grama Niladhari (GN), either GN in charge of the original place of residence or relocation
site; and
e. Community leader (Priests; depends on the religious composition of PAPs. Membership
of the priests and GN will change when the PAPs are relocated.)
148. The PAPs can opt to have recourse to any of these instruments. A grievance redress process
is shown in Diagram 2. All the grievance redress instruments should ensure that the complete
proceedings of each case is registered and recorded.
149. The GRCs will be established in all the three DSDs across which the road traverses. In
addition, there are two external instruments namely the Samatha Mandala and courts that a PAP
can approach. The PAPs will have the option to approach either a subproject specific GRC or the
external GRCs. However, they are encouraged to approach subproject specific GRCs and resolve
their grievances as they are easily accessible. The Samatha Mandala (conflict resolution
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committees) established by the Ministry of Justice and Courts are also available for the PAPs for
grievance redress.
150. To resolve grievances and complaints, each PPA/PMU will establish a GRC common to all
sub projects coming under its purview. The composition of the GRC could be changed to suit PAP’s
location from where the grievance emanates. It is essential to ensure that gender balance in the
composition of the membership is maintained. Membership of the priests and GN will change when
the PAPs are relocated. According to the RPF proposed GRC composition for this subproject is
considered, a PPA is given below.
a. Director General of RDA or his nominee
b. Chairman of the LRC of the location.
c. GN of the location.
d. SDO (Secretary) and
e. Two respectable citizens from society including one from the affected, one of whom should
be a female
151. Members of the committee will be provided an orientation to raise their awareness on the
subproject and their role in the GRCs. The PMUs will conduct workshops for the members of the
GRCs to enrich them with knowledge on the project; organization of the GRC, its objectives,
conducting deliberations and arriving at balanced resolutions.
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Diagram 02: Proposed Structure of GRM

Source: Resettlement Planning Framework, SCDP

152. The RPF provides for a multi stage GRM with five levels of decision making to address such
grievances. They include the following;
Level one
The Community Development Officers (CDOs) will receive and register any grievances brought to
their notice and intervene to resolve them within their capacities.
Level Two
If grievances cannot be resolved satisfactorily by the CDOs, the aggrieved parties will be advised to
approach the local resettlement committee (LRC) established at local level (sub-project site)
comprising the representatives of PAPs, Grama Niladhari and key community leaders.
Level Three
If grievances are not resolved at the LRC level, the aggrieved parties can approach the GRC
established at the Implementing Agency level. The RDA was requested to establish a GRC common
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to all sub-projects. The proposed GRC comprises the Senior Project Manager (RDA), Social Officer,
Chairman of the LRC, Grama Niladhari, and 02 beneficiaries.
Level Four
GRM is the Project Director and the Additional Secretary, MoDUD.
Level Fifth
GRM is the Independent Grievance Panel (IGP) to hear and resolve complaints unresolved by GRCs
operating at the lower/project levels. The Independent Grievance Panel (IGP) has been established
with representatives from Ministry of Land and Land Development, Ministry of Child Development &
Women’s Affairs, Department of Valuation, and a Lawyer. A representative of Civil Society and a
retired Civil Servant of the rank of a Secretary of the GoSL will be included in this Panel in due
course.
Apart from these GRMs, external statutory institutions, such as Samatha Mandala (Reconciliation
Boards) and Courts can be approached by the PAPs to obtain redress for their grievances, if he/she
is not satisfied with the response received from the Project level grievance redress mechanisms.

Monitoring and Evaluation of GRM
153. An evaluation system should assess the overall effectiveness and the impact of the GRM.
Such evaluations can take place either annually or biannually, and their results should contribute
towards improving the performance of the GRM and provide valuable feedback to subproject
management. The following questions can be addressed in such monitoring and evaluations:
1. How many complaints have been submitted?
2. What types of complaints have been submitted?
3. What is the status of the complaints (rejected or not eligible, under assessment, action
agreed upon, and action being implemented or resolved)?
4. How long did it take to solve the problem/issue?
5. How many PAHs/PAPs have used the grievance redress procedure?
6. What were the outcomes?
7. Is the GRM effective in realizing the stated goals, objectives, and principles?
8. Is the GRM capable of responding to the range of grievances specified in their scope?
9. Is the GRM equipped with adequate and diverse set of resolution approaches?
10. Has the GRM adopted measures to improve the resolution approaches, e.g., capacity
building, consultation with technical experts, etc.
11. Was the GRM effectively integrated into overall subproject management?
154. This information is important for subproject management to see the trends of complaints,
detect flaws in implementation, take timely corrective action, and make strategic changes where
needed. It also provides valuable feedback about the PAHs/PAPs’ satisfaction with the subproject
and thus contributes to a good reputation for the implementing and executing agencies.
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XI: RESETTLEMENT BUDGET AND FINANCING
155. The resettlement plan includes a preliminary cost estimate for compensation, rehabilitation
and other restoration/assistance entitlements of the PAPs, with a breakdown by residential land,
commercial land, houses and commercial structures, and other assets. On average, the estimated
market value per land along the DLB road is SLR 450,000.00 per perch. This amount is calculated
after considering real estate dealers, and key-informant’s information. Finally, their cost estimates
have been cross checked with the PAPs average values given in surveys.
156. The total extent of the affected land is 0.913ha (361 perches). Of this land, 0.549ha (217
perches) are vested with government agencies (described earlier) for which no compensation
payments are required. Therefore, the compensation for affected land and structures is calculated
only for 0.364ha (144 perches), which is the property of private titleholders and the Gangaramaya
Temple. The land value has been estimated based on information derived from different stakeholders
such as real estate sellers, DS, PAPs, and regional assessors and valuaers. The replacement cost
of affected structures was calculated on the basis of estimates provided by the civil engineers. The
resettlement budget is estimated at SLR 127,614,462 (US $ 981, 026). Table 26 presents the
detailed resettlement budget.
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Table 26: Budget for RAP Implementation
Item

Quantity

Unit

SLR
Unit

144

Perch

450,000

64,800,000

498,462

22,500

3,240,000

24,923

Total SLR

Total US
$

Compensation
Affected lands (0.364ha)
Stamp duty and transaction costs (5%)
Structures (Residential, commercial and
other)
Trees and Crops
Restoration of utility services (electricity,
water and Telecom)
Transitional housing allowance (5 PAHs
to be relocated
Livelihood Assistance
Business income assistance and
improvement program

23,016

Sq. ft.

1,846

42,487,536

326,827

469

Tree

5,000

2,345,000

18,038

57

No.

5,000

285,000

2,192

5

6
months

9,000

270,000

2,077

32

PAPs

4,800,000

36,923

118,227,536

909,443

591,138

4,547

2,955,688

22,113

121,774,362

936,103

Sub Total
Administration Cost 0.5%
Contingencies 2.5%
Sub Total – Compensation
Monitoring and Evaluation
External Monitoring
Consultation, information dissemination,
internal monitoring and reporting
capacity building & awareness programs

15

Months

350,000

5,250,000

40,385

24

Months

10,000

240,000

1,846

12
Programs

Progra
m

15,000

180,000

1,385

5,670,000

43,615

28,350

218

141,750

1,090

5,840,100

44,923

127,614,462

981,026

Sub Total
Administration Cost 0.5%
Contingencies 2.5%
Sub Total
Grand Total
Source: SCDP/KCRUI/RAP
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XII: IMPLEMENTATION SCHEDULE
157. The PEA of the Project is the MOUDWSD which is responsible for overall project
coordination. The PMU under the PEA will manage and coordinate subproject implementation. In
addition, a Local PMU (LPMU) is established to coordinate all subproject activities in Kandy. The
MOUDWSD will provide guidelines in undertaking social assessments (including Income Restoration
Programs - IRP) to the PMU. The LPMU will undertake required social assessments (including IRP
requirements) for the subproject, providing required technical assistance and project consultants.

12.1 Dissemination of RAP
158. The RAP along with the EM will be disclosed in local languages (Sinhala and Tamil) as
required by the safeguard policies of the WB and NIRP. The RAP will not disclose the names list of
PAPs and other personal and sensitive information to the public.
159. A translated EM will be disclosed and disseminated to the public, the LPMU will plan to
distribute these documents at village level establishments such as the GN office in the respective
divisions (17), the LRC and subproject level and LPMU level GRC.
.

12.2 Maintaining Information Profile
160. The LPMU will collect further information from PAHs during the community consultation and
develop individual profiles for the PAHs and open separate files for them based on this information.
The PMU will develop a data base including GIs mapping. It will include comprehensive data on
PAPs visuals (photos) and other sensitive information (if relevant).The data base will be updated by
the LPMU and data will be used for implementation and monitoring of the RAP.

12.3 Institutional Arrangement
161. As highlighted above, the LPMU is established while at the DSD level (Gangawata Korale),
Local Resettlement Committees (LRC) will be setup to cover all resettlement issues in the 7 GNDs.
Of the PAPs, two members will be selected to represent their respective LRCs. They will help to

68

Resettlement Action Plan – DLB/KCRUI/SCDP/MOUDWSD
coordinate, supervise and monitor RAP implementation. The roles and responsibilities of agencies
involved in land acquisition and safeguards implementation are presented in Table 27.
Table 27: Chronological Order of Activities for Land Acquisition and Safeguards
Implementation Process
No.
Stages of Land Acquisition Process
Time Frame Responsibility
1 Submission of request application to MOL to acquire 04th July 2014 RDA
the land
2 Intention to acquire land to PAH (Section 2 of LAA)
13rd August DS
2014
3 Preparation of advanced tracing
30th Sep.2014 SD
4 Individual community consultation with PAHs
Sept.
2014- RDA, PMU
June 2015
5 Reserve the land for development intervention (Section 10th Nov.2014 MOL, DS
38 A of LAA)
6 Assessment of land use and preparation of Condition 10th Nov.2014 VD, RDA, DS
report
7 Establish GRC
04 April 2015 PMU, RDA
8 Informing PAHs on the decision to acquire the land 08th Dec 2014 DS
(Section 5 of LAA)
9 Request Surveyor General to prepare the preliminary 09th Feb 2015 SD, RDA
plans (Section 6 of LAA)
10 Informing PAHs to submit claims (if any) for ownership 18th May 2015 DS
and compensation (Section 7 of LAA)
11 Orientation for PAHs to prepare relevant documents for May 2015
RDA, DS, PMU
ownership inquiries
12 Holding inquiries on ownership (Section 9 of LAA)
April 2015
DS
13 Ownership determination and request for valuation April 2015
DS, VD
(Section 10.1.A of LAA)
14 Preparation of valuation reports
June 2015
VD
15 Issuing award letter indicating compensation amount to July 2015
DS
PAHs (Section 17 of LAA)
16 Opportunities for PAHs to submit their objection (if any) Aug.-Dec. 2015 PAHHs
through DS/EAC
17 Award of compensation (Section 17 of LAA)
Aug.-Dec 2015 DS
18 Section 44-Issue vesting order to the Ministry
Oct-Dec 2015 DS,RDA,PMU
19 Review and monitoring safeguards complaints
Dec – January PMU
2016
20 RSA concurrence for RAP
August 2015
WB
21 Disclose RAP
August 2015
PMU/WB
22 Signing MOU with five families at Rakade junction to April 2015
PMU,
RDA,
hand over the land for soil nailing
APs
23 Identification of site for Resettlement of five families at March 2015
RDA, PMU
Boowelikada junction
25 Grant livelihood assistance for five families of Nov 2015
PMU, EAC
Boowelikada junction
26 Relocate five families
June 2016
RDA, PMU
Source: SCDP/KCRUI/RAP
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XIII: MONITORING AND EVALUATION
13.1 Monitoring Process and Indicators
162. The objectives of the monitoring are: 1). to ensure that the standard of living of the PAPs is
restored or improved, 2). to monitor whether the time lines are being met, 3). to assess if
compensation, rehabilitation, replacement measures were sufficient, 4). to identify problems or
potential problems, and 5). to identify methods of responding immediately to mitigate hardships.
163. A monitoring and evaluation program will be implemented to (a) Record and assess
subproject inputs and the number of persons affected and supported by the project, and (b) confirm
that previous levels and living standards are being re-established. The monitoring will be carried out
on a continuous basis and evaluation periodically. The results of both monitoring and evaluation will
be systematically documented. The Monitoring and evaluation process has been divided into three
major aspects; namely process, output and impact levels. A set of indicators for measuring the
achievements at each level are also suggested. It is of paramount importance to establish more
specific monitoring indicators for the subproject as indicate below:

Table 28: List of Monitoring Indicators

Level of
Reporting
Inputs and
processes

Objective
Consultations
conducted, GRM
and monitoring
systems
established

Indicators

Public consultation meetings of the PMU are completed by end
of July 2015
Individual consultation with each PAHs conducted by the PMU
completed by September 2015
GRCs are established at four different levels by July 2015 to
enable PAPs to report their grievances
EAC is established at DS level by July 2015.
A progress monitoring system for all PAHs is established by
December 2015
GRCs are established at four different levels by July 2015 to
enable PAPs to report their grievances
Acquisition of lands from all title and non-titleholders
completed by December 2015
Communication materials on project description and GRC
establishment distributed by end of July 2015
Deploy SDO for monitoring anticipated and unforseen impacts
as a result of construction works by December 2015
Road access for Temporary access for public and common places during the
public
and construction period arranged
common places Access to public and common places restored
Places that need construction of retaining walls identified
Safety measures for preventing earth slips identified
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Output

Outcome

Procedures
in
operation
and
clearance ROW
for construction

Cash compensation is paid for all PAHs for their lands,
structures, and livelihood damages by December 2015
90% of the grievances received by GRC are resolved to the
satisfaction of the aggrieved parties
All acquired land lots are cleared for construction by December
2015
All PAHs aware of their compensation and entitlements
including land, structural and livelihood.
Monitoring
A progress of monitoring system for all PAHs is functioning.
system establish 90% of the grievances received from general public are
for dealing with resolved by GRC to the satisfaction of the aggrieved parties
anticipated and
unforeseen
issues
Road
safety Sign boards on road signal to direct the public and
measures taken Landscaping of road soft solders.
Complete road side structures to ensure public safety.
Achievement of Construction work of DLB road is completed and is used for
subproject goal, public purpose by 2019
restoration
of Improvement of traffic management by reducing traffic
livelihood among congestion in Kandy city by 2019.
different types of Number of business establishments restored/improved their
PAHs
(private,
business activities and improve their livelihood by the end of
State,
and
subproject activity
Common)
Achievement of Increase the use of DLB road by all road users
subproject goal, Decrease road traffic in DLB itself as well as KMC limits
minimize
Smooth function of the road
Improvement in livelihood of the community in subproject
influenced area

Source: SCDP/KCRUI/RAP
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13.2. Monitoring and Reporting
164. There will be two levels of monitoring. Internal monitoring will be conducted by the social
team of the PMU/ MOUDWSD and the project staff of PIA while the external monitoring will be
entrusted to an independent body of experts.
165. The monitoring results will be documented systematically and presented in the form of;
1. Periodic Reports (Monthly Progress Reports submitted by the PIA and Quarterly Progress
Reports submitted by the PMU);
2. Other Reports compiled, especially at the request of the management; and
3. Internal notes or verbal presentations for informal management review sessions.
166. The reports will be in a standardized format so that information received could be easily
compared with previous reports. They would be precise, concise and timely and should highlight
exceptions and deviations from plans and schedules.
167. The PMU will organize three levels of Progress Review Meetings; at 1. Field level, 2. LPMU
level and 3. PMU level with relevant stakeholders. The implementation status and progress of the
subproject will be reported by relevant parties at such meetings.

13.3 Independent External Monitoring
168. As per the RPF, the PMU will hire the services of an external consultant for monitoring the
process and the outcomes of RAP implementation and project’s compliance with safeguards. The
Independent Review of Social Safeguards of the SCDP is expected to be carried out in 2015. The
intention is to determine whether intended goals are being achieved, and if not, what corrective
actions are needed. The following will be reviewed:
1. Adequacy and process followed in preparing RAP including social surveys and
community consultations, and implementation of RAP as per the timeline.
2. Timely payment of compensation to affected persons.
3. Effectiveness in implementing safety and mitigation measures for construction induced
social impacts by contactors.
4. Effectiveness of the internal monitoring and reporting process.
5. Function and effectiveness of grievance redress mechanisms established at various
levels
6. Timely preparation of documents and data storage and management at PMU
7. Function and effectiveness of the EAC, and other institutions established for management
of safeguards aspects of the subproject.
8. Implementation of staff capacity building plans including training and orientations for
subproject staff.
9. Performance and effectiveness of consultants in RAP implementation
Overall effectiveness of social safeguard measures in mitigating impacts as per the RPF.
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Annexures
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Annex I: Project Location Map
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Annex II A: List of Stakeholders for Initial Meeting at KMC

Activity
and
number
attended
Workshop
attended 78

Distribution
of
information
.1Descripti
on
of
Project
.2Copy of
the
government
gazette on
compensati
on and one
to
one
consultation
s

Public
Meeting
Number
attended
145

Time, Place
and
Stakeholders
attended
17. 10. 2013
KMC
Auditorium.
Mayor
of
Kandy,
MDUD, UDA,
NWSDB, RDA,
ID, DN, Police
Department,
Members
of
PC, PSS, other
concerned
officials.

Objective
To explain to
the
key
stakeholders
the
objectives of
the Strategic
City
Development
Programme
of Kandy and
get
their
views.
To
inform them
regarding the
first
year
development
plan.

Responsibl
e Unit

Feedback /Issues /
Concerns /Raised

Action Taken

MDUD
Minimize land acquisition in
UDA,MC
built up areas, Possibility of
Kandy&
creating a view point and car
Consultants park close to Hilda Girls
School is to be considered.
Lack of space for parking
especially close to the school
was brought to the notice of
the authorities by the police
and Mayor of Kandy. WB
requested
the
Social
Assessment Report and RAPs
to be submitted before end
November .2013

Widening of Rajapihilla Mawatha will
not be undertaken only the bad
patches will be covered with premix
coating.
The Mayor, UDA officials agreed to
provide a view point and a car park
close to Hilda Girls School.
A parking space outside the city for
busses arriving from distant places
will be established to ease the
parking problem within the city and
congestion; a shuttle service will
operate from the parking bay to town
and vice versa.

To seek the assistance of the
APs
to
complete
the
development activities without
hindrance as that would
benefit both affected and the
country.

Consultation And Dissemination of
information will be done to seek the
assistance and cooperation of the
APs.

21 October to Rationale
Consultants
24 November behind
the employed by
.2013
Strategic City the MDUD,
development RDA,
At
the Programme
residencies of initiated by
the affected
the MDUD

Amount of compensation, land
to land option, loss of
employment, inconvenience
during construction, Timing of
compensation.
They
had
requested
reasonable compensation for
their
loss
assets
and
compensation before taking
over the lands since there had
been long delays in the past.
Compensation some of them
received for acquisition of
properties of theirs at other
locations was inadequate.
Land to land option was
preferable
23.11.2013
Desimination RDA,
DS, They were anxious to know the
at 2.00pm
of
GNN,
new width of the road and how
Auditorium,
information
Consultants the design affects their
DS
Division on
properties,
acquisition
Pathadumbara parameters
procedure,
compensation
of the road
procedure, whether land will
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RDA will employ private surveyors to
expedite
the
demarcation
of
acquisition boundaries. RDA to
finalize the designs as early as
possible by end of 1st week
November The Land Officer of the
RDA Kandy office will assist the
University of Peradeniya team in
conducting the LARS and SES. The
DSS to expedite the land acquisition
process enabling the construction
work to commence by June 2014
They were informed by the
interviewers that their concerns will
be discussed and solutions offered
during the public meetings to be held
in the near future.

UDA has agreed to consider the
request to allow building at the same
Location even if the remaining extent
is less than the norm.
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with
PAPs,
relevant
officials, NGO,
CBO and Local
Politicians

Public
Meeting
Number
attended
298

28.11.2013at
9.00am,
Auditorium
Kundasale DS
Division
with
APs,
NGO,
CBO
and
Chairman PS
Kundasale

land
acquisition
procedure,
compensatio
n
and
entitlement
matrix, public
disclosure,
Maintenance
of
transparency
,
confidence
building as
per NIRP

be offered for the loss of land,
compensation
for
old
buildings,
loss of access, mobile shops,
timing
of
compensation,
construction related damages,
inadequate land space to
rebuild
according
to
regulations.

Disseminatio RDA,
DS,
n
of GNN,
information
Consultants
on
parameters
of the road
land
acquisition
procedure,
compensatio
n
and
entitlement
matrix, public
disclosure,
maintenance
of
transparency
,
confidence
building as
per NIRP

Width of the road, acquisition
procedure,
compensation
procedure, whether land will
be offered for the loss of land,
compensation
for
old
buildings, loss of access,
mobile shops, timing of
compensation,
construction
related damages, inadequate
land
space
to
rebuild
according
to
regulations,
compensation
for
encroachers and squatters.

Permission to build structures in
extents below the allowed extents
have been given in STDP and
KSCDP where the part of the
holdings
were
subjected
to
acquisition, compensation for loss of
employment and income will be paid,
other issues of inadequate land
space etc. will be examined and
solutions will be offered by RDA and
UDA on case to case basis.
RDA in consultation with the local
authority will offer solutions to
mobile
vendors.
Those
with
problems were requested to inform
the RDA to re-examine the locations
and revisit the designs.
Explanations given as per the
previous meeting for common
problems, both encroachers and
squatters on state land will be
entitled to all compensations
payable to title holders except for the
land.

Land grants given by the government
will be treated as free holds and full
According
to
the
information
provided by the APs ,there are no
encroachers
or squatters if the Acquisition Officer
Compensation
for
those rules that any of the affected does
holding land grants given by not possess a valid title to the land
the government
after Sec.09 inquiries under LAA.
Such
people
will
be
paid
compensation for structures and
other entitlements except for the
land.
Land grants are considered as free
holds .Eligible for full compensation.
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Annex II B: List of Participants (Coordinators) for Awareness Program
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Annex III: A: Socioeconomic Survey Questionnaire
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Annex III: B: Census for Inventory for Losses Survey Questionnaire
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Annex IV A: TOR for RAP Preparation
Strategic Cities Development Project (SCDP)
Draft Terms of Reference
Resettlement Planning for Year 1 Activities
1
Background:
The Government of Sri Lanka (GOSL) under its national development vision (Mahinda
Chinthana) aims at developing major cities outside of Colombo to share the benefits of
an inclusive economic growth and prosperity with regions and provinces. In line with the
above overall national development objective, the GOSL sets out a Sri Lanka Strategic
Cities Development Program as a common platform where the World Bank embarks on
the first phase of development for two pilot cities as demonstration and the government
and/or other development partners could undertake other future investments in parallel or
subsequent phases.
2
The Project
The project development objective (PDO) is to contribute to the improvement of urban
services and livability in selected strategic cities of Sri Lanka. The proposed project
aims to bring about city transformation through strategic investments by leveraging on the
city/city region’s particular cultural and economic assets. This will be achieved through
shaping city transformations based on cities’ cultural and economic assets with strategic
investments. The SCDP has two main categories of strategic investments: (i) integrated
service delivery – with system-wide basic urban services improvement thereby enhancing
the functional aspects of the city; and (ii) integrated urban planning – with catalytic urban
upgrading efforts thereby enhancing the attractiveness and livability of the city. Improving
the function and the livability of cities would therefore boost the economic competitiveness
of these strategic cities and bring about economic growth.
Based on the urban agglomeration analysis for Sri Lanka, Greater Kandy area and
Greater Galle area appear to be the most urbanized regions outside of Colombo
Metropolitan Region. Both Kandy and Galle are attracting population and economic
activities faster than they are able to keep up with service delivery; both cities possess
historical and cultural significance where untapped potential to attract local and
international tourism in longer run; both possess underlying market potential that can be
leveraged and both have existing or planned market access points (e.g. southern
expressway to Galle and planned expressway access to Kandy) that allow the benefits of
agglomeration to be realized.
Project Components. The project comprises three components. Component 1
encompasses interventions for Great Kandy Area. Component 2 focuses on the
interventions for Great Galle Area and Component 3 will provide implementation support
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and technical assistance activities, with the objective of increasing the technical capacity of
municipalities to plan and implement their own infrastructure projects.
Component 1: Greater Kandy Interventions: Kandy is an internationally acclaimed
UNESCO world heritage site where one of the most important Buddhist temples in South
Asia is situated. As a heritage city, Kandy is uniquely placed to leverage its cultural and
natural assets. Coupled with its hilly terrain and unique location in an environmentally
sensitive area, it is facing critical challenges in terms of traffic congestion, environmental
protection, water scarcity and solid waste management. Therefore, the key development
concept for Component 1 is to relieve traffic congestion and upgrade downtown services
and livability to improve and sustain the world heritage city. Regional infrastructure/services
would include transport infrastructure for reducing congestion, increasing mobility and
access, and a transfer station to the regional landfill site. Municipal infrastructure/services
would include canal and urban drainage improvements, rehabilitation of municipal water
supply network, public urban transport interventions (bus and rail), urban center upgrading,
local road and junction improvement, enhancement of public spaces or urban parks and
pedestrian amenities. Planning and engineering services would be included, together with
the preparation of a Cultural Heritage and Conservation Master Plan, the latter being an
essential requirement for supporting the rating that Kandy has of a World Heritage City.
These investments will complement the planned Colombo-Kandy Expressway and other
transportation investments to be financed by the GoSL.
Component 2: Greater Galle Interventions: The Greater Galle area, including the GalleMatara region is located on the Southern coast of Sri Lanka, about 120 to 180 kilometers
from Colombo. Since the opening of the Southern Expressway, the access to Galle from
Colombo has improved significantly and this has brought much pressure for development in
the city. With the future extension of the Southern Expressway to Matara and Hambontota,
Galle is becoming a major city hub in the country’s southern coastal development belt, and
should be considered in its entirety in the regional context. Therefore, the key development
concept for Component 2 is to integrate coastal development and management, stimulate
tourism development and integration with urban centers through urban
infrastructure/services improvement. The component will comprise investments in
infrastructure/services at the Greater Galle coastal belt area to support the implementation
of an integrated coastal management plan, especially key elements to manage the tourism
development and balance with environment protection. Municipal infrastructure could
include solid waste transfer stations, service upgrading in the Dutch Fort area, canal and
urban drainage improvements, upgrading of municipal assets in urban centers, local road
and junction improvement, enhancement of public spaces and urban parks, and improving
coastal access and pedestrian amenities.
Component 3: Implementation Support and Capacity Building: This component will aim
to strengthen institutional capacity at metropolitan and local level, and support project
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implementation. It could finance the incremental costs of the Project Management Unit
(PMU) and Project Implementation Units (PIU) associated with project management and
implementation support. This covers the costs for staff and consultants for supervision,
monitoring, evaluation of project impact, training, institutional capacity building, preparation
of future projects and any strategic studies needed during project implementation. Support
to the municipalities to engage consultant for project planning, preparation and
implementation, will also be explored.
Implementing Institutions. The Ministry of Defense and Urban Development is the main
implementing agency of the GOSL A Project Preparation Team (PPT) has been
established under the Additional Secretary of Ministry of Urban Development. The Urban
Development Authority (UDA) is the primary implementing agency entrusted with the tasks
of to carry out technical planning and designs as well as social & environmental
assessments that are necessary for project appraisal which is tentatively programmed to
be held in December 2013. A fully functioning Project Management Unity ( PMU) still to be
set up under the MDUD and there are several key implementing partners including, Road
Development Authority( RDA) Municipal Councils of two cities and adjacent Local Authority
bodies, National Water Supply & Drainage Board ( NWSDB). There will be several other
government and non-government stakeholders that will be known after this social
assessment process.
Planning Approach. A broad portfolio of interventions has been identified under SCDP.
The project will follow a programmatic and phased approach in the detailed planning and
design of the proposed schemes. Phase - I schemes are planned to have their detailed
designs completed before the World Bank appraisal while the rest will be designed by
phases during the project implementation progress. .
3
Objective and Scope of Work
This assignment is to develop a Resettlement Planning Framework for the entire project
and conduct the resettlement planning for Phase I investment schemes, and develop
resettlement action plans in compliance with relevant government and World Bank
policies.
Preparation of Resettlement Planning Framework (RPF). The Ministry of Defence and
Urban Development which is the implementing agency of this project has already
developed a Resettlement Planning Framework (RPF) for the Metro Colombo Urban
Development Project (MCUDP). This framework was prepared in compliance with the
relevant government and World Bank policies and has been reviewed and approved by
both the Government of Sri Lanka and the World Bank. It is now guiding the social
planning of investment schemes under the MCUDP. Similarly, an RPF will need to be
developed for the proposed Strategic City Development Project. The consultant will review
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the MCUDP RPF and update it for the proposed Strategic City Development Project, on
the basis of the findings of the Social Assessment.
Resettlement Planning Year-1 Activities. Following the programmatic approach, Year-1
investment schemes are currently under detailed planning. Their engineering designs will
be completed for World Bank appraisal. As part of the detailed planning, resettlement
planning will be completed in compliance with relevant government and World Bank
policies. Resettlement planning will involve the following key activities,
 Socioeconomic baseline (replicating largely the SA, but zooming in on the
communities immediately in the project scheme area)
 Inventory survey of physical impacts
 Census survey of the affected population
 Development of the entitlement policy matrix
 Development of compensation and resettlement schemes
 Consultations with the affected communities regarding the impacts, compensation
and resettlement schemes
 Formulation of implementation arrangements, such as institutional, monitoring and
grievance redress arrangements and mechanisms)
The planning output is a resettlement action plan. Depending on the scale of impacts
and interventions, one single resettlement action plan can be prepared for all the schemes
in Year-1 or scheme-wise resettlement action plans can also be prepared. These plans
will be reviewed and approved by both the government and World Bank before appraisal
for compliance with their respective policies.
4.
Methodology
The methodologies to be employed by the consultant for this assignment include the
following
 Collection and desk review of relevant records, policies, research outputs and other
documents;
 Focus group discussions and meetings;
 Interviews of key informants
 Necessary field surveys
Activity-specific methodologies and tools will be selected, determined and described in the
assignment inception report.
6

Assignment outputs

The assignment will deliver the following outputs
 A Resettlement Planning Framework
 A resettlement action plan(s) for Year-1 investment schemes
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The above plans will need to be prepared in English and local languages (Sinhala and
Tamil). The consultant will prepare an inception report within two weeks of appointment
that describes in detail its working plan to complete this assignment.
7

Duration of the Assignment

The time period required for this assignment is envisaged to be three months, starting
from September 15, 2013.
8
Qualification of Experts: The consultant/s should include a team of experts,
including a leader and experts with experience in land acquisition and resettlement
planning, community development, knowledge and application experiences of World Bank
safeguard policies.
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Annex IV B: Detailed Methodology of RAP Preparation
A Social Assessment (SA) has been conducted within the subproject impact area. It encompassed
secondary data collection from RDA, Districts and Divisional Secretariat Office, KMC, and the
Department of Census and Statistics. Also it contains primary data collected from various
stakeholders using quantitative and qualitative techniques (see Annex I for more details).
Stakeholder consultation is very important since different types of stakeholders can contribute their
constructive ideas, and suggestions for the effective implementation of the subproject task. Prior to
the commencement of fieldwork, a stakeholder meeting was held with the support of KMC on 17
October 2013 at the Auditorium of KMC (see Annex II A for more details). The meeting aimed at
disseminating information on KCRUI and soliciting their support for the subproject activities. This
was followed by a reconnaissance visit of social experts. After all these interventions, a field
investigation was carried out for the preparation of SA and assets verification survey. It focuses on
different stakeholders (primary and secondary) adopting a specific methodology as indicated in the
Inception Report. All information collected from the PAPs was documented and they will be retained
until the final evaluation is conducted by the PEA and the donor agency (WB). The techniques utilized
in this effort (Methodology) can be listed as follows:

1. Observation on the Road and Other Important Issues:
The investigation team comprised a Resettlement and Social Development Specialist (Team
Leader), Gender Specialist, GIS Specialist, field coordinator, and five Research Assistants. The team
has done a preliminary observation on different issues related to the project. It included identifying
links for road network, topographical features, nature of settlements and livelihood patterns of PAPs,
their assets, existing access to their houses and/or business places, etc.

2. Socio-Economic Survey:
The methodology comprised with highly technical verified questionnaires – Socioeconomic Survey
and Assets Verification Survey (See Annex III A and B) that used to gather information from all
potential PAPs in the proposed road. A team of qualified enumerators were selected and given a
thorough training by the consultants before they were deployed in data collection. After the training
they have done a pilot survey using the actual questionnaire prepared for the survey. While data
collection, issues raised have been discussed by the consultant. All enumerators worked under direct
observation of the team leader throughout the period of data collection. The team of enumerators
including the consultant walked along the entire section of the road covering each side.
Both preliminary technical designs and the final designs prepared by RDA provided the basis for
social impact surveys. Therefore, the study team has had three rounds of data collection and each
round shows a different figure of PAPs. Finally, advanced tracing of the proposed road helped to
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identify the number of PAPs. It also helped to observe adverse impacts and find alternative actions
to minimize it.

3.

Group Discussions:

A group discussion (GD) is a carefully planned discussion, with the objectives such as studying the
perception, feeling, attitudes, and ideas of the group participants in the discussion with respect to a
defined area of interest. Required groups can be selected from a homogenous community such as
female-headed households, residents of deprived clusters, wage laborers, residents of privilege
clusters, petty businessmen, youths, students, farmers, etc. Before conducting a GD, the study team
had developed checklists unique to the participants. The number of participants in a GD was between
6–12 members from the concerned group, and consideration had given to utilize visual techniques
on many occasions.
The consultants conducting GDs has paid more attention to identify negative and positive impacts
of the project. All these facts are written and subsequently submitted them to the project
management Unit (PMU) of the PEA.

4. Key-Informant Interviews and Stakeholder Analysis:
Key-informants are important since they are the people who represent various government
institutions and community organizations. The person concerned is usually responsible for an area
or division of administration. For example, the Divisional Secretary (DS) fits into this description, as
she is the person, who is responsible for all administrative matters of the Divisional Secretariat
Divisions (DSD). In-depth discussion with DS has helped to clarify several issues related to social
and resettlement impacts. As in the case of GDs, a unique checklist for each key-informant is used.
Focused key-informants were DS, Mayor of KMC, Engineer of RDA, Land Acquisition Officer of RDA,
UDA Officers, School Principals, owners of industrial establishments, land officers, religious leaders,
leaders of CBOs/NGOs, police officers, etc. A summary of facts elicited at the discussions have been
submitted to the PMU of the PEA.

5. Impact Inventory Survey and Census Survey:
The subproject impacts to existing lands and properties have been identified through a questionnaire
(for details see Annex III B) that amalgamates with the socioeconomic survey. Details of lands and
properties have identified using indicative widths from each side of the proposed road. Therefore, it
is essential to update these information once RDA has finalized the actual details design of the
subproject activity. In addition to these efforts, the consultants have documented special
requirements or problematic issues related to road improvements under the KCRUI that need special
attention during the construction period. In this exercise, special attention has given to permanent
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and temporal structures constructed within the road corridor (ROW), existing road condition and road
access, and drainages and common properties having along with the proposed road.

6.

Review of Legal Framework and Policies:

This effort under this segment has provided an opportunity to examine the laws and regulations of
Sri Lanka, which will be applied to the subproject along with the Social Safeguards Policies of the
WB. Furthermore, the review assists to identify social operational policies that will trigger during the
subproject along with suggested mitigation measures to respond to these Operational Policies.
All analyzed quantitative and qualitative data have used to develop the RAP while focusing on social
issues of the subproject activity. Those potential/assumed social issues have described in the section
VII of Volume I.
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Annex V: List of Fully Affected PAHs
No.
GND

PAHs
No.

Name

Age

Marital
Status

Sex

1
2

Thalwatta
Thalwatta

3

Thalwatta

4
5

Thalwatta
Thalwatta

197 BMN Basnayaka

43 Male

Married

198 UP Perera

40 Male

Married

199 N Pushpakumara
200 HMT Dilrukshi

42 Male
Married
42 Female Married

201 H Perera

62 Female Married
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Level of
Education
Class VIG.C.E(O/L)
G.C.E(A/L) Pass
Class VIG.C.E(O/L)
G.C.E(A/L) Pass
Class VIG.C.E(O/L)

Occupation
Private Sector/ other
grades
Private Sector/ other
grades
Self-Employment
Self-Employment
Other
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Annex VI A: List of Land Owners (PAHs) due to Soil Nailing
No.

GND

3
4
5

Sex

TP NO.

Address

071- 9873259 / Ra Kade Junction,
0729902361
Mahaiyawa, Kandy
Ra Kade Junction,
Mahaiyawa
Reeta Ranasinghe Male
075- 5505265 Mahaiyawa, Kandy
Gamini Madduma
081- 2213841/ Ra Kade Junction,
Mahaiyawa
Bandara
Male
075- 6727515 Mahaiyawa ,Kandy
Ra Kade Junction,
Mahaiyawa
M. Pushpa Devi
Female 072- 4196993 Mahaiyawa, Kandy
Ra Kade Junction,
Mahaiyawa
Abubakar Thai
Male
071- 8024014 Mahaiyawa, Kandy

1 Mahaiyawa
2

Name
H.A. Wijeratne

Male
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Annex VI B: NBRO Letter
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Annex VII: Draft Copy of Land Acquisition Agreement

“

”

4

“

”

,

“
1950,

59

/
,
.................

”

302/60,

. .

.

.

.............

.
.

1.

,

302/60,

. .

.

,
15/416
0.0372

(A)

,

.

2.
.

,
.

99

Resettlement Action Plan – DLB/KCRUI/SCDP/MOUDWSD

1.

,
.

2.

1950

9

2

.

,

38

.
3.

(LARC)
.
,

.

4.

.
,
.

1.
,
.
302/60,
15/416
0.0372

,

. .

.

,

(A)
.

2.

(by pass)
,
.
100

Resettlement Action Plan – DLB/KCRUI/SCDP/MOUDWSD

1.

,
.

.
2.
.
.
38
.
3.
(LARC)
(Super LARC)

,
.

4.
.

1.

302/60,

. .

.

,
0.0372

.
2.

.
.

101

Resettlement Action Plan – DLB/KCRUI/SCDP/MOUDWSD

1.
.
2.

2
38
.

3. LARC

,

, Super LARC
4.

LARC

.
302/60,

. .

.

,

,
.
.
.

“

”

2015
.

1) .........................................
(

)

2) ........................................
,

(

)

3) ........................................
,

(

102

)

Resettlement Action Plan – DLB/KCRUI/SCDP/MOUDWSD

VIII: List of Mobile Venders
No.
1

Grama Niladari
Division
Lewella

Vender's Name
A Thushari

Age
38

Sex
Male

Marital
Status
Married

2

Lewella

S Ariyasingha

47

Male

Married

3

Lewella

HP Upathissa

50

Male

Married

4

Mahaiyawa

HLU Silva

61

Male

Unmarried

5

GHJ Susantha

35

Male

Married

HP
Warnakulasooriya
DHCP Dissanayaka

40

Male

Married

7

Watapuluwa
West
Watapuluwa
West
Aruppala West

42

Male

Married

8

Aruppala West

JAB Jayasingha

70

Male

Married

6
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Level of
Education
Class VIG.C.E(O/L)
Class VIG.C.E(O/L)
Class VIG.C.E(O/L)
Class VIG.C.E(O/L)
G.C.E(A/L)
Pass
Class VIG.C.E(O/L)
Class VIG.C.E(O/L)
Class VIG.C.E(O/L)

Occupation
Vendor
Vendor
Vendor
Vendor
Vendor
Vendor
Vendor
Vendor
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Annex IX: Request Made by Vidyartha School
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Annex X: List of Trees to be removed from Udawatta Forest Reserve

Tree
No:
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45

Plant Species

DBH

(Castilla elastica)
(Cordia alliodora)
(Cordia alliodora)
(Cordia alliodora)
(Cordia alliodora)
(Macaranga peltata)
(Cariyota urenus)
(Swietenia macrophylla)
(Pterospermum suberifolium )
(Swietenia macrophylla)
(Pongamia pinnata)
(Cordia alliodora)
(Cordia alliodora)
(Pongamia Pinnata)
(Pongamia Pinnata)
(Cordia alliodora)
(Swietenia macrophylla)
(Swietenia macrophylla)
(Cordia alliodora)
(Cordia alliodora)
(Cordia alliodora)
(Cordia alliodora)
(Cordia alliodora)
(Cordia alliodora)
(Cordia alliodora)
(Cordia alliodora)
(Swietenia macrophylla)
(Cordia alliodora)
(Cordia alliodora)
(Cordia alliodora)
(Macaranga peltata)
(Cordia alliodora)
(Cordia alliodora)
(Cordia alliodora)
(Cordia alliodora)
(Cordia alliodora)
(Cordia alliodora)
(Cordia alliodora)
(Cordia alliodora)
(Cordia alliodora)
(Swietenia macrophylla)
(Cordia alliodora)
(Cordia alliodora)
(Cordia alliodora)
(Cordia alliodora)
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40
12
18
18
09
38
29
34
53
57
20
17
26
17
15
11
34
38
11
12
14
16
12
10
20
12
22
15
10
17
08
07
12
17
20
23
17
30
30
28
43
29
19
29
19

Height (m)

Remarks

7.00
5.00
4.00
5.00
3.00
10.00
7.00
8.00
4.00 Dead Tree
12.00
3.00
3.00
7.00
4.00
3.00
4.00
12.00
13.00
4.00
5.00
6.00
7.00
6.00
5.00
6.00
4.00
5.00
7.00
6.00
5.00
4.00
5.00
8.00
9.00
7.00
6.00
10.00
9.00
10.00
7.00
15.00
10.00
7.00
5.00
4.00
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46
47
48
49
50
51
52
53
54
55
56
57
58
59
60
61
62
63
64
65
66
67
68
69
70
71
72
73
74
75
76
77
78
79
80
81
82

ඹු
ඹු

(Ptyshopyxis thwaitesii)
(Ptyshopyxis thwaitesii)
බූ
(Clerodendrum inerme)
බූ
(Clerodendrum inerme)
බූ
(Clerodendrum inerme)
බූ
(Clerodendrum inerme)
ඹු (Syzygium gardneri)
(Swietenia macrophylla)
(Swietenia macrophylla)
(Neolitsea cassia)
(Swietenia macrophylla)
(Pterospernum canascens)
බූ
(Clerodendrum inerme)
(Cordia alliodora)
(Cordia alliodora)
(Cordia alliodora)
(Cordia alliodora)
(Artocarpus heterophylus)
(Cordia alliodora)
(Vitex altisima)
( Diospyros)
(Canangium odoratum)
(Swietenia macrophylla)
ගු
(Pometia pinnata)
(Cordia alliodora)
(Neolitsea cassia)
(Cordia alliodora)
(Macaranga peltata)
(Castilla elastica)
(Macaranga peltata)
(Samania saman)
(Samania saman)
(Cordia alliodora)
(Cordia alliodora)
(Caryota urenus)
(Swietenia macrophylla)
(Castilla elastica)

22
21
11
12
16
16
18
60
58
19
50
22
45
20
15
17
19
60
25
21
17
40
45
16
21
24
20
43
32
45
27
180
34
37
85
45
32
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6.00
7.00
4.00
5.00
3.00
4.00
5.00
17.00
16.00
7.00
10.00
4.00
6.00
7.00
6.00
5.00
6.00
14.00
6.00
4.00
3.00
16.00
11.00
6.00
7.00
5.00
4.00
10.00
15.00
8.00
4.00
20.00
8.00
7.00
9.00
10.00
12.00
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Annex XI: Gazette Notification under Land Acquisition Regulations, 2008
Regulations
These regulations may be cited as the Land Acquisition Regulations, 2008.
The basis of assessing the market value of any land or the compensation for any

injurious

affection caused by the acquisition of any land under this Act.
(1) Market Value should be assessed as given under:1.1 In the case of land where part of a land is acquired and when its value as a separate entity
deems to realize a value proportionately lower than the Market Value of the main land the
compensation should be proportionate to the value of the main land.
1.2 Where at the date of intension to acquire was published, the building is used for
occupation and or business purposes or is intended to be used for occupation and or business
purposes, the difference between the cost of re-construction and the value of building, based
for determination of Market Value under Section 1.1, should be paid as an additional
compensation.
1.3 Value based on development potential could be considered for paddy lands acquired
where permission to fill such lands have been granted by the Agrarian Services
Commissioner General.
1.4 When an acquired building is occupied by a tenant /statutory tenant protected under the
provisions of the Rent Act, No. 7 of 1972 (as amended thereafter) the compensation should
be ascertained in proportion having regard to the provisions of Rent (Amendment) Act, No.
26 of 2006.
(2) Injurious affection and Severance—
Damage caused by any severance and injurious affection should be allowed fully.
(3) Payment of Disturbances and Other Expenses—
To fulfill the requirement of the definition of compensation, in addition to the
compensation under Section 1 and 2 above, which are based on the “market value”,
compensation for Disturbance based on the “value to owner” basis should be paid under
following Sub-headings, after taking into consideration the written claims made.
3.1 Expenses incurred for appearing for Section 9 inquiry;
3.2 Expenses for finding alternative accommodation;
3.3 Cost incurred in change of residence;
3.4 Cost of advertising;
107

Resettlement Action Plan – DLB/KCRUI/SCDP/MOUDWSD

3.5 Refixing cost of fixtures and fittings;
3.6 Expenses incurred for transport;
3.7 Loss of earnings from business (within the limits given in prevailing Act) ;
3.8 Increased overhead expenses;
3.9 Double payments;
3.10 All other expenses to the owner due to the acquisition;
3.11 Any other additional expenses for disturbance or compensation not connected
under any other Sub-section of this Act which is directly not connected to market value of the
land ;
3.12 When an owner of a house or of an investment property displaced, additional
10% payment based on market value.
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Sinhala Translation of the Gazette
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Annex XII: Detailed Process of Land Acquisition

Investigate Land



Conduct land investigation

PIA

4 weeks

Application



Submit to Secretary of the Ministry application for acquisition of land for the

PIA
Secretary, MoL

2 weeks
3 weeks



public purpose, who in turn will submit to the Secretary of MOL
Submit the land acquisition Recommendation to the Minister ,MOL

Issue Section 2 notice to PIA
Exhibit Notice in all 3 languages in project area, send copies to land
owners, and request surveyor General to prepare advance tracing
Survey land and prepare advance tracing

MOL
Land Acquisition officer
Superintendent of
Surveys

1 week
4 weeks
8 weeks

Section-2





Section-4





Issue Section 4 Notice to PIA
Exhibit notice in all 3 languages in project area
Conduct inquires on any objections, submit recommendations to
Minister MOUD or DS forward these recommendation to MOL

MOL
L/A officer
Secretary appointed
officer

2weeks
2weeks
10-12 weeks

Section-5



Issue Gazette stating decision of MOL to acquire land in all 3
languages
Exhibit above Notice in project area

Minister, MOL
L/A Officer

6-8 weeks
3 weeks

Request Survey General to survey land and prepare preliminary
plan
Survey land ,prepare preliminary plan ,and submit to Land
Acquisition officer

Land Acquisition officer
Superintendent of
Surveys

2 weeks
16 weeks



Section-6




Section-7



Public Section 7 notice in 3 languages in 3 newspapers and Gazette,
exhibit Notice in all 3 languages in project area, and send copies to
MOL

L/A officer

10 weeks

Section-9



Conduct inquires on ownership and compensation, and prepare
report on rights of individual claims

L/A officer

16 weeks

L/A officer
Chief valuer/appointed
officer

4 weeks



Convey decision on ownership status and servitude of the owner/s,
if no objection from claimant submit copy of section10(1)(a) Notice
and sec .9 inquiry to Chief Valuer
Submit valuation report to Land Acquisition officer



Issue award letter to claimants

L/A officer

3 weeks



If dissatisfied appeal to land Acquisition Board of Review(LABR);if
dissatisfied with LABR decision appeal court/supreme Court

Claimants

4 weeks



Request for issue Ministerial order in Gazette to take possession of
land
Issue Ministerial order in Gazette to take possession land
Take possession of land on behalf of State by issuing letter to land
owner

Secretary MOUD
MOL
L/A officer

2 weeks
4 weeks
3 weeks

L/A officer

2 weeks

Section-10.1 (a)

Section-17

Sections-22 & 23

Sections-38 & 38 (a)






Section-44



Issue vesting order to local authority/government statutory which
has requested acquisition
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Annex XIII: Information Brochure (Sinhala)
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Information Brochure -Tamil
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Annex XIV: List of PAHHs – Government Lands

S.N.

Name of
the
Owner

Current
User

GND

LOTNO

1
2
3
4
5
6
7
8
9
10
11
12
13

Mahaiyawa
Mahaiyawa
Mahaiyawa
Mahaiyawa
Mahaiyawa
Mahaiyawa
Mahaiyawa
Watapuluwa
Mahaiyawa
Mahaiyawa
Mahaiyawa
Mahaiyawa
Aruppala West

1
2
3
4
5
6
7
9
12
13
15
24
25

State
State
State
State
State
State
State
Sate
State
State
State
State
State

14

Aruppala West

29

State

15
16
17
18
19
20
21
22
23

Aruppala West
Aruppala West
Aruppala West
Aruppala West
Aruppala West
Aruppala West
Aruppala West
Aruppala West
Aruppala West

31
32
33
34
35
36
37
38
39

State
State
State
State
State
State
State
State
State

NIC No.

HLU

Address
RDA (Bus Halt)
Viddyartha Viddiyala
KMC Ground
KMC Ground
RDA Drain
KMC Ground
KMC Ground
Silva
RDA Land
RDA Resvation
Valuvation DPT
GA
Audit DL

Police Qureters
Poloice Quaters
Police Quarters
Police Quarters
GA Quarters
GA Quarters Road
GA Quarters
Aquricuture Quarters
Housing Authority
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543231730V

54 Pitakanda Para

Mahanuwara

23 Dharmashoka
Mawatha

Mahanuwara
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S.N.

GND

LOTNO

Name of
the
Owner

Current
User

24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44

Aruppala West
Aruppala West
Watapuluwa West
Aruppala West
Aruppala West
Aruppala West
Aruppala West
Aruppala West
Aruppala West
Aruppala West
Aruppala West
Aruppala West
Aruppala West
Aruppala West
Aruppala West
Aruppala West
Aruppala West
Aruppala West
Watapuluwa West
Lewella
Lewella

40
41
73
81
83
84
85
86
87
90
91
92
93
95
97
98
101
106
113
121
126

State
State
State
State
State
State
State
State
State
State
State
State
State
State
State
State
State
State
State
State
State

45

Watapuluwa West

132

State

46

Watapuluwa West

144

State

47

Watapuluwa West

147

State

48
49
50
51
52
53
54
55
56

Lewella
Watapuluwa West
Thalwatta
Thalwatta
Lewella
Thalwatta
Aruppala West
Aruppala West
Aruppala West

161
170
173
180
189
213
78
97
106

State
State
State
State
State
State
State
State
State

NIC No.

Address

31F Dharmashoka Mawatha

Mahanuwara

105/A Dharmashoka Mawatha
99 Dharmashoka Mawatha
97A Dharmashoka Mawatha

Mahanuwara
Mahanuwara
Mahanuwara

89/1 Dharmashoka Mawatha
81 Dharmashoka Mawatha
79 Dharmashoka Mawatha
77 Dharmashoka Mawatha
73/A Dharmashoka Mawatha
71 Dharmashoka Mawatha
99/1 Dharmashoka Mawatha
107/1 Dharmashoka Mawatha
42/A Dharmashoka Mawatha

Mahanuwara
Mahanuwara
Mahanuwara
Mahanuwara
Mahanuwara
Mahanuwara
Mahanuwara
Mahanuwara
Mahanuwara

No6 Thennakon Mawatha

Mahanuwara

109/A Dharmashoka Mawatha
73/A Dharmashoka Mawatha
107/2 Dharmashoka Mawatha

Mahanuwara
Mahanuwara
Mahanuwara

Roneot

MLPD
NPK
DRMPB

Kumara
Dissanayaka
Dissanayaka

MG
UG
KADC
MG
RLB
AW
NS
RH
SG

Somawathi
Kalubanda
Perera
Suwariss
Arlin
Karunathilaka
Abesiriwardana
Dharmarathna
Hettiarachchi

852831537V
810811293V
590152722V

221992911V
751142994V
DL180487
660081739V
762852063V
518360078V
605061751V

AGAS Land
Udawaththakele
Para
RDA DRAIN
Bangalawatta
para
Waguru Bimak
TB

Thennakon
KMC

WG
MG
HM

Karunapala
Shirani
Bissomanike
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Annex XV: List of PAHHs - Temple Lands
S.N.

GN Division

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20

Watapuluwa West
Watapuluwa West
Watapuluwa West
Watapuluwa West
Aruppala West
Watapuluwa West
Lewella
Thalwatta
Thalwatta
Thalwatta
Thalwatta
Thalwatta
Thalwatta
Thalwatta
Lewella
Lewella
Thalwatta
Thalwatta
Thalwatta
Thalwatta

21

Lewella

22
23
24
25
26
27
28
29
30
31
32
33
34

Lewella
Lewella
Thalwatta
Thalwatta
Thalwatta
Thalwatta
Thalwatta
Thalwatta
Lewella
Lewella
Lewella
Thalwatta
Thalwatta

Lot
No.
16
17
18
19
20
22
94
112
117
140
141
142
151
152
155
163
176
184
186
187

Name of Household
Head

Name of Owner

I
GM

MM
J

NIC No.

Address

Daladaa Maaligawa
Dhaladaa Maaligawa
Podu Paara
Rathnayaka
Piyasiri

WWMM Kobbekaduwa
NND
Soisa

822845584V

13 Dharmashoka Mawatha
17 Dharmaashoka Maawatha

Mahanuwara
Galkaduwa

I
HM

Rathnayaka
Bissomanike

517752746V
577650373V

35 Dharmashoka Mawatha
110 Dharmashoka Mawatha

Mahanuwara
Mahanuwara

Perera
Gangarama Viharaya
Hettiarachchi
State
Gangarama Viharaya

MD
MGW
J

Jhon
Piyananda
Hettiarachchi
RDA
Meegalla

396400880V

Dharmashoka Mawatha
171 Dharmashoka Mawatha
200B Dharmashoka Mawatha

Mahanuwara
Mahanuwara
Mahanuwara

Malwathu Maha
Vihara
191
Malwaththa Pansala
192
Malwaththa Pansala
197
Gangarama Viharaya
198 UP
Perera
199 HMN Pushpakumara
200 HMTP Dilrukshi
201 BLK
Paranandu
203 LM
Perera
208
Gangarama Viharaya
209
210
211
Gangarama Viharaya
212
Gangarama Viharaya

JB

660984403V

12B Wewella Para Mahanuwara

190

Malwathu Maha Viharaya

BMN
UP
HMN
BHC
BLK
LM
CA

Basnayaka
Perera
Pushpakumara
Pranandu
Pranandu
Perera
Rajapaksha

BJM Fernando

118

735920618V
543620378V
540260621V

Lewella Para Mahanuwara
Lewella Para Mahanuwara
25?A1 Lewella Para
21B Lewella Para Mahanuwara
21D Lewella Para Mahanuwara
27 Lewella Para Mahanuwara
63 Lewella Para Mahanuwara

Mahanuwara

Mahanuwara
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